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EXECUTIVE SUMMARY  

Introduction 

The National Lottery Heritage Fund commissioned DC Research Ltd to carry out 
the Resilient Heritage Programme Evaluation.  The evaluation commenced in 2018 
and concludes with this final report (produced in April 2020).   

Resilient Heritage was a grants programme of between £3,000 and £250,000 to 
help strengthen organisations, build staff and volunteer capacity, and better 
manage heritage in the long-term.  The programme aimed to support 
organisations to increase their capacity and capability or to undertake a significant 
programme of organisational change to become more resilient. 

“The evaluation should seek to understand if grantees have increased 
organisational resilience, increased capacity or achieved significant strategic 
change, and the extent to which the programme outcomes have been achieved.”  

The key aspects of the method for this final report included: desk-based research; 
a survey of organisations engaged in the programme between October 2018 and 
the end of the programme as Strength Checker users and/or grant applicants; a 
survey of Resilient Heritage projects; and a range of case studies.   

Engagement with Resilient Heritage (Section 2) 

By the end of the programme, there were a total of 672 applications for 
Resilient Heritage grants. 

Of these 672 applications, 56% were successful and 41% were unsuccessful, 
with the remaining 3% categorised in other ways. 

Resilient Heritage awards were made to a total of 377 projects.  These awards 
were for a total value of £22,192,300, with the awards ranging in size from 
£4,000 to £250,000 – the average size of award was £58,866. 

By the end of November 2019, there were a total of 1,165 registered users of 
the Resilient Heritage Strength Checker.   

The vast majority (81%) of respondents to the 2020 survey had submitted 
an application for a Resilient Heritage grant.  This is higher than previous 
surveys (61% in 2018 and 70% in 2019), showing the proportion that engaged 
with the Resilient Heritage programme only through the Strength Checker 
decreased over time from 39% (2018) to 30% (2019) and to 19% (2020).  

The vast majority of organisations (87%) reported that they did make use 
of the Strength Checker in the development of their grant application.  
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Current Perspectives on Resilience (Section 3) 

The National Lottery Heritage Fund provides an explanation about what The Fund’s 
investment should lead to in terms of resilience within the context of The Fund’s 
Outcomes, where outcome 7 is about resilience:   

The funded organisation will be more resilient - What this outcome means 
If your project is a success, your organisation will have greater capacity to 
withstand threats and to adapt to changing circumstances to give you a secure 
future. 
You will achieve this through stronger governance and greater local involvement 
in your organisation, increased management and staff skills, fresh sources of 
expertise and advice, and working in partnership to share services, staff and 
resources. 
Source: https://www.heritagefund.org.uk/funding/outcomes#outcome-7, 
accessed 8th April 2020 

When Resilient Heritage Survey 2020 respondents (i.e. organisations involved in 
the Resilient Heritage programme between late 2018 and the end of the 
programme1) were asked to explain what resilience meant for their organisation, 
many aspects of The Fund’s explanation were reflected in the responses received, 
showing that the (often multi-faceted) understandings of resilience from 
heritage organisations aligns with The Fund’s explanation.  

In terms of gaps in the responses, relative to The Fund’s definition of the outcome, 
there is practically no mention of ‘withstanding threats’ in the responses, 
and whilst aspects around ‘survival’ do appear, it is mentioned by only a handful 
of respondents – far fewer than in the previous surveys in 2018 and 2019. 

‘Fresh sources of expertise and advice’ is hardly mentioned in the 
responses, with ‘advice’ not appearing at all, and ‘expertise’ very infrequently – 
although many organisations do recognise the importance of improving skills for 
trustees, staff and volunteers, and as such are accessing expertise via this route.  

Also (as highlighted in previous evaluation reports) notable by its absence is 
that there is no mention of working in partnership to ‘share services, staff 
and resources’ – neither ‘sharing’ nor ‘share’ appear in any responses, and 
‘partnership’ only appears in relation to responses from individual partnerships – 
‘working in partnership’ is not explicitly mentioned by any respondent. 

Literature and previous research on models of partnership working (including in 
the heritage context), highlight that this type of partnership working (sharing 
staff/resources) is one of the most challenging aspects of partnership working.  If 
The Fund is keen for these aspects of resilience (and ‘working in partnership to 
share services, staff and resources’ in particular) to be further developed it may 
be that specific support or advice on how to develop/achieve this is required.   

Organisations responding to the Resilient Heritage Survey 2020 were asked to 
score their organisation’s current level of resilience (out of 10, where 0=low and 
10=high), and the average score (as well as the median score) across all 
respondents was 5.6, with responses ranging from 0 through to 9.  

 
1 This includes both Resilient Heritage Strength Checker users and Resilient Heritage 
grant applicants. 

https://www.heritagefund.org.uk/funding/outcomes#outcome-7
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The survey also asked organisations whether the level of resilience in their 
organisation had changed in recent years and almost three-quarters of 
respondents’ report that it has changed. 

More than three-quarters (78%) of respondents stated a positive change 
in their organisation’s resilience, with almost one-fifth (17%) reporting that 
their organisation has become ‘much more resilient’ in recent years.  

Resilient Heritage Strength Checker (Section 4) 

The vast majority (95%) of respondents are aware of the Resilient 
Heritage Strength Checker, and more than nine out of ten respondents 
(93%) who are aware have made use of the Strength Checker. 

The level of awareness (95%) in 2020 is the same as the Second Interim Report 
Survey (2019) and slightly higher than the First Interim Report Survey (2018) 
which was 91%.  This shows that awareness of the Strength Checker has remained 
very high throughout the evaluation, increasing slightly over time. 

The most common route (by far) through which organisations became aware 
of the Strength Checker, was via the Resilient Heritage grant application 
process (77)%.  The next most common routes were via The Fund – 15% 
becoming aware via The Fund’s website or email communications and 13% via 
direct discussions with staff.   

Given that awareness of the Strength Checker was strongly related to the Resilient 
Heritage grant application process, it will be important for The Fund to give 
consideration to the promotion of the Strength Checker going forward now that 
the programme has closed.  If the Strength Checker is to continue (it is understood 
that it will do so until 2021 at least), it will be important to ensure that it receives 
adequate levels of promotion and awareness-raising – either through the grant 
application processes or by other means.    

On the process of using the Strength Checker, the most common response was 
‘neither easy nor difficult’ (39%), followed by ‘easy’ (37%).  Only 15% of 
organisations reported any level of difficulty with using the Strength Checker. 

The survey asked organisations about the usefulness of the Strength Checker, 
and the responses were strongly positive with more than three-quarters 
(76%) describing the results as useful – 26% found the results very useful, 
with half (50%) reporting the results as quite useful.   

The majority of respondents (61%) report that using the Strength 
Checker did provide benefits in terms of improving resilience. 

Almost half (47%) of organisations report that they have made changes 
to how they operate due to using the Strength Checker.  Whilst accounting for 
less than half of respondents, this is a notable increase on previous years.  In 
2018, 26% said they had made changes due to the Strength Checker, and this 
increased to 36% in 2019.  In this context, 47% in 2020 shows the increasing 
influence of the Strength Checker in this regard. 

More than eight out of ten respondents (86%) report that they would 
recommend the Strength Checker to other organisations – a strong, positive 
finding about the overall experiences of using the Strength Checker.  

Reflecting on all these findings, it is clear that the scale of use, ease of use, level 
of usefulness, and the range of benefits and impacts emanating from the use of 
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the Resilient Heritage Strength Checker, all point towards the Strength 
Checker being a useful tool that has resulted in benefits in terms of 
improving resilience for more than 60% of respondents and changes in 
how they operate for almost half of respondents.  Whilst there are some 
frustrations reported by a small proportion of respondents, these need to be seen 
in the context of the overall positive findings.  

Impact of Resilient Heritage Grant Projects (Section 5) 

Better Managed… 

Amongst completed, or almost completed, projects 90% of organisations 
report they are better managed to a significant (46%) or moderate 
(44%) extent following their Resilient Heritage grant.   

For more recent awards (post October 2018), the pattern of response is similar, 
with an overwhelming 98.5% of respondents report that their organisation 
is already better managed (51.5%) or expect it to be so in the future 
(47%).  

Skills Development… 

For completed, or almost completed, projects 87% of organisations report 
that their staff/trustees/board/volunteers have developed skills 
following their Resilient Heritage grant, with 40% reporting that skills have 
been developed to a significant extent, and 47% to a moderate extent.   

For more recent awards (post October 2018), 96% of respondents report that 
staff, trustees, board, or volunteers have already developed skills (48%) 
or expect them to do so in the future (48%) as a result of their Resilient 
Heritage grant. 

More Resilient…  

Amongst completed/almost completed projects, 93% of organisations report 
that they are more resilient following their Resilient Heritage grant, with 
44% reporting that their organisation is more resilient to a significant extent and 
49% to a moderate extent.  

For more recent awards (post October 2018), 98% of respondents state that 
their organisation is already more resilient (43%), or that they expect it 
to be more resilient in the future (54%) as a result of their Resilient 
Heritage grant. 

When asked to score (out of 10) the resilience of their organisation at the 
current time, the average score is 6.8 with a median score of 7 – and this 
compares to pre-Resilient Heritage award levels of resilience with an 
average of 4.1 and a median of 4. Overall, this shows an increase in resilience 
across the cohort of respondents.   

The average change in resilience across all respondents is +2.9, and the 
median change is +3 – clearly showing the increase in resilience reported by 
survey respondents. 
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In terms of the specific scale of change, 95% of organisations report a 
positive change in their resilience (with 3% reporting to change, and 2% 
reporting a decrease). 

Furthermore, 97% of respondents report that their Resilient Heritage 
award had a ‘very’ or ‘moderate’ positive impact on their organisation’s 
resilience – with almost two-thirds (65%) of organisations describing it as a very 
positive impact. 

Conclusions and Recommendations (Section 6) 

In conclusion, this report has found that there are clear achievements by 
Resilient Heritage grantees in relation to all three outcomes for the 
programme.  For completed projects2, 90% report their organisation is better 
managed, 87% report that their staff/trustees/board/volunteers have developed 
skills, and 93% report their organisation is more resilient. 

In addition, the evaluation findings about the Resilient Heritage Strength 
Checker are positive – more than three-quarters (76%) of survey respondents 
report the results are useful, 61% report that using the Strength Checker provided 
benefits in terms of improving resilience, almost half (47%) have made changes 
to how they operate as a result, and more than eight out of ten respondents (86%) 
would recommend the Strength Checker to other organisations. 

Going forward, The Fund could give further consideration to the following issues 
emerging from this evaluation: 

Understandings of resilience  

As noted in Section 3, when asked about what resilience means for their 
organisation, many survey responses were multi-faceted and captured a range of 
different aspects of the resilience outcome for The Fund.  As such, it is the aspects 
that are not mentioned where further consideration could be given by The Fund: 

 There is practically no mention of ‘withstanding threats’ in the survey 
responses, and whilst aspects around ‘survival’ do appear, only from a handful 
of respondents – far fewer than in previous surveys where survival was a 
common theme.  This gap is perhaps particularly noteworthy in the current 
COVID-19 crisis. 

 ‘Fresh sources of expertise and advice’ is hardly mentioned in the 
responses, with ‘advice’ not appearing at all, and ‘expertise’ very infrequently.  
However, many organisations do recognise the importance of improving the 
skills of trustees, staff and volunteers – and as such are increasing their 
sources of expertise via these routes.  

 Also notable by its absence (as highlighted in previous evaluation reports) 
is reference to working in partnership to ‘share services, staff and 
resources’.   

Going forward, if The Fund is keen for these aspects of resilience (and ‘working in 
partnership to share services, staff and resources’ in particular) to be further 
developed it may be that specific support or advice on how to develop/achieve 
this is needed by heritage organisations.   

  

 
2 Including those projects that were close to completion at the time of the research. 
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Future of the Resilient Heritage Strength Checker  

It is important to recognise that awareness of the Strength Checker was strongly 
related to the Resilient Heritage grant application process.  Going forward, it will 
be important for The Fund to give consideration to the promotion of the Strength 
Checker now that the programme has closed.   

If the Strength Checker is to continue (it is understood that it will do so until 2021 
at least), it will be important to ensure it receives adequate levels of promotion 
and awareness-raising – either through The Fund’s grant application processes or 
by other means.    

Ongoing need for resources to support the sector around resilience  

One final issue relates to the ongoing need for resources to support resilience for 
the heritage sector.  It is acknowledged that The Fund intended to have a capacity 
building and organisational resilience campaign in 2020, although this has been 
affected by the current COVID-19 crisis.  To support the ongoing resilience of the 
heritage sector, it will be important that heritage organisations can access funding 
for resilience-related activity.  Whilst specific initiatives (e.g. the Business Support 
and Enterprise Development initiatives supported by The Fund3) will play an 
important role, there is also a need for resources to be available to support 
individual heritage organisations.  

The range of issues outlined in Section 3 where heritage organisations were asked 
what type of changes they would expect to see if their organisation was to become 
more resilient in the future provides an indicative list of the areas around which 
future resilience-related support could be offered. 

When considering these issues, it is important to note that many (if not all) of 
them were able to be supported through the Resilient Heritage programme.  Given 
the success of the programme for grantees (see Section 5) it is not a failing of the 
programme that these issues remain – it is a reflection that there is, and will 
continue to be, an ongoing need for activities and projects on these issues.  

Resilience is not a static state that an organisation reaches or acquires and 
thereafter remains – becoming and remaining resilient is an ongoing 
process that requires an organisation to be constantly adjusting and evolving. 

Whilst the aspiration for the heritage sector is that organisations become self-
resilient and are able to strengthen and maintain their resilience without the need 
for external support from The Fund (or other funders), for many heritage 
organisations this is not yet the position they find themselves in. 

As noted in this report, organisations that were unsuccessful with their Resilient 
Heritage grant application commonly looked to the Fund for other support.  In 
addition, a number of those organisations that were successful, looked to The 
Fund to provide support for their next stage of development.   

All of this emphasises the importance of the role of The Fund in supporting the 
resilience of the heritage sector.  As reflected in this report, the role of The Fund 
in supporting this type of activity is key, as it otherwise does not occur at all, or 
takes place at a reduced scale.   

 
3 https://www.heritagefund.org.uk/publications/business-support-and-enterprise-
development-grants; https://www.heritagefund.org.uk/funding/enterprise-development-
funding; https://www.heritagefund.org.uk/funding/business-support-funding   

https://www.heritagefund.org.uk/publications/business-support-and-enterprise-development-grants
https://www.heritagefund.org.uk/publications/business-support-and-enterprise-development-grants
https://www.heritagefund.org.uk/funding/enterprise-development-funding
https://www.heritagefund.org.uk/funding/enterprise-development-funding
https://www.heritagefund.org.uk/funding/business-support-funding
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1. INTRODUCTION 

1.1 The National Lottery Heritage Fund (The Fund) commissioned DC Research 
Ltd to carry out the Resilient Heritage Programme Evaluation.  The 
evaluation commenced in early 2018 and concluded in 2020. 

1.2 This document is the Final Report for the evaluation.  The primary research 
phase that underpins this report was carried out between the end of 2019 
and March 20204 - although this report also draws, where relevant, on the 
findings from the previous evaluation reports produced in 2018 (First 
Interim Report – June 2018) and 2019 (Second Interim Report – March 
2019)5. 

Aims of Resilient Heritage  

1.3 Resilient Heritage was a grants programme of between £3,000 and 
£250,000 to help strengthen organisations, build staff and volunteer 
capacity, and better manage heritage in the long-term. 

1.4 Resilient Heritage funding intended to increase organisational resilience by 
helping grantees adapt to changing and challenging circumstances, 
withstand threats and respond to opportunities.  The Fund wanted to 
support organisations and groups to build their capacity through adopting 
new ways of working, testing out ideas, increasing skills of staff, volunteers 
and trustees and becoming more financially sustainable. 

1.5 The programme aimed to support organisations to increase their capacity 
and capability or to undertake a significant programme of organisational 
change in order to become more resilient. This could include taking on new 
responsibility for heritage, reviewing current business models and 
implementing change, exploring alternative funding streams (including 
social investment) or reviewing and setting up new governance 
arrangements.  It was also possible to apply for some short-term revenue 
support whilst activity is undertaken. 

1.6 Resilient Heritage grants were expected to deliver the following outcomes: 

 Outcomes for heritage: 

 With our support, heritage will be better managed 

 Outcomes for people: 

 With our support, people will have developed skills 

 Outcomes for communities: 

 With our support: your organisation will be more resilient 

1.7 In addition to the grants programme, the Resilient Heritage programme 
also included an online tool – the Resilient Heritage Strength Checker 

 
4 Therefore, the research carried out for this evaluation report pre-dates (and therefore 
does not consider) the impact of the current COVID-19 pandemic on heritage organisations 
that have been engaged in the Resilient Heritage programme.   
5 The previous reports are available via: 
https://www.heritagefund.org.uk/publications/resilient-heritage-programme-evaluation  

https://www.heritagefund.org.uk/publications/resilient-heritage-programme-evaluation
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(https://www.resilientheritagechecker.org.uk/).  According to the website, 
“The Resilient Heritage Strength Checker is a diagnostic tool designed for 
voluntary and community sector organisations and social enterprises based 
in the UK that either have, or are looking to take on, responsibility for 
heritage.” 

Aims of the Evaluation 

1.8 According to the Evaluation Brief, the aim of the evaluation is to assess the 
impact of Resilient Heritage funding on increasing grantees’ capacity, 
capability and overall resilience.   

1.9 The remit of the evaluation states that the research should address a range 
of key questions.  The full list of questions is included in Annex 1 to this 
report.  Overall, “the evaluation should seek to understand if grantees have 
increased organisational resilience, increased capacity or achieved 
significant strategic change, and the extent to which the programme 
outcomes have been achieved.”  

Structure of Report  

1.10 The structure of this Final Report is as follows:  

 The remainder of Section 1 provides an overview of the key method 
tasks used for this Final Report.  

 Section 2 provides an overview of the scale of engagement with 
The Fund’s Resilient Heritage programme.  

 Section 3 summarises perspectives on resilience from survey 
respondents.  

 Section 4 looks at the Resilient Heritage Strength Checker – in 
terms of awareness, use, benefits and impacts to heritage organisations 
from using the Strength Checker.  

 Section 5 summarises the findings around the impacts for projects that 
have been awarded Resilient Heritage grants. 

 Section 6 reflects on the findings from the evaluation and presents 
some conclusions and recommendations. 

 Annex 1 sets out the main questions that the evaluation is due to 
address over the lifetime of the evaluation.  

 Annex 2 presents the results from the Resilient Heritage Survey 
2020 – i.e. the survey that was sent to those organisations that either 
applied for a Resilient Heritage grant and/or used the Resilient Heritage 
Strength Checker between October 2018 and the end of the programme.   

 Annex 3 presents the results from the Resilient Heritage Evaluation 
- Survey of Projects – i.e. the survey sent to those organisations that 
successfully applied for a Resilient Heritage grant and who were awarded 
their grant prior to October 2018. 

 Annex 4 presents the case studies carried out as part of this Final Report 
stage of the evaluation, as well as listing all case studies that have been 
featured in the various evaluation reports. 

https://www.resilientheritagechecker.org.uk/
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Overview of Key Method Tasks for Final Report  

1.11 The key method tasks carried out for this Final Report included: 

 Desk Based Research and Analysis – this involved a range of tasks 
that assessed the overall scale of activity and awards for the Resilient 
Heritage programme.  This included analysing a range of data provided 
by The Fund about the applications and awards for the programme as 
well the use of the Resilient Heritage Strength Checker.   

 Resilient Heritage Survey 2020 – in early 2020 a survey was carried 
out that invited responses from any heritage organisations involved in 
the Resilient Heritage programme between November 2018 and the end 
of the programme6.  This included both users of the Strength Checker 
and/or applicants to the Resilient Heritage grant programme during this 
period.  Survey invites were sent by email to a total of 321 different 
individuals from heritage organisations based on information provided 
by The Fund.  A total of 128 valid responses were received, and once 
the small number of bounce-back/failure emails are discounted (i.e. 21), 
this represents a response rate of 43% (128 valid replies out of 300). 

 Comparison of Survey Findings – given that the same survey was 
used in the First Interim and Second Interim Reports as well as this Final 
Report, the results from these surveys were compared to see if there 
were any notable similarities or variances in the findings from the three 
different cohorts of organisations that engaged in these surveys (in 
2018, 2019 and 2020).  The results from this are presented where 
relevant throughout Sections 3, 4 and 5 of this report.   

 Resilient Heritage Survey of Projects – in parallel with the Resilient 
Heritage Survey 2020, a survey of organisations that had been awarded 
Resilient Heritage grants prior to November 2018 was carried out.  
Survey invites were sent by email to a total of 269 different heritage 
organisations based on information provided by The Fund.  A total of 
136 valid responses were received, and once the small number of 
bounce-back/failure emails are discounted (i.e. 25), this represents a 
response rate of 56% (136 valid replies out of 244). 

 In terms of the characteristics of the survey respondents for both 
surveys (Resilient Heritage Survey 2020 and Resilient Heritage Survey 
of Projects) the relevant tables in Annexes 2 and 3 provide an indication 
of this in terms of heritage area (Table A2.1 and A3.1) and geography 
(Table A2.2 and A3.2) – showing that respondents represent a range of 
heritage areas across all regions/nations of the UK.  

 Resilient Heritage grantee Case Studies – A range of projects were 
selected to be case studies for this Final Report.  These projects were 
drawn from the completed projects and were selected based on positive 
responses in terms of impacts in their responses to previous surveys for 
this evaluation.  They were selected to provide a mix of project types in 

 
6 Those involved from the start of the programme to the end of October 2018 were 
surveyed as part of the First or Second Interim Reports. 
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terms of location; heritage area; and size of grant awarded.  A total of 
eight case studies were completed and the list of case studies and 
the case studies themselves are included in Annex 4 to this report.  The 
findings from the cases are also integrated into the main reporting 
sections where appropriate. 

 Stakeholder consultations – a small number of stakeholder 
consultations also took place as the evaluation drew to a close (i.e. 
March 2020).  Whilst the original plan had been to complete around 6 to 
8 such consultations, the impact of the COVID-19 pandemic at the time 
(March 2020) resulted in only three consultations being carried out – 
with representatives from The National Lottery Heritage Fund, Creative 
United, and Locality.  
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2. ENGAGEMENT WITH THE RESILIENT HERITAGE PROGRAMME  

This section looks at the scale of engagement with the Resilient Heritage 
programme – both the grant programme and the Resilient Heritage Strength 
Checker.   

It primarily draws on data from The National Lottery Heritage Fund but also uses 
the results from the Resilient Heritage Survey 2020 and its equivalent predecessor 
surveys from the previous Interim Reports for this evaluation to consider aspects 
around application and reporting processes.  

Applications for Resilient Heritage Grants  

2.1 Data provided by The Fund (which covers the period from the start of 
Resilient Heritage until the programme closed in March 2019) can be used 
to assess the scale of engagement with Resilient Heritage in various ways.  
Data was provided about applications for Resilient Heritage grants7 and 
registered users of the Resilient Heritage Strength Checker, and the findings 
from these data are presented below. 

2.2 In terms of the number of applications for Resilient Heritage grants, 
this totalled 672 applications by the end of the programme.   

2.3 Of this total, 56% were successful (identified as either ‘approved’ or 
‘completed’ in Table 2.1); and 41% were unsuccessful (‘rejected’ in 
Table 2.1), with the remaining 3% categorised in other ways (‘withdrawn’, 
‘live’ etc.). 

  

 
7 Note: Two projects that were included in the original list of applications provided by The Fund and 
were marked as ‘approved’ but that did not feature on the data set of the final list of 377 grantee 
projects used later in this section were removed from the list of applications (reducing it from 674 
to 672) to ensure that the resulting analysis from each data set was consistent with the other.  
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Table 2.1: Applications for Resilient Heritage grants  
Project Status Percent Number of Applications 

Approved 47% 318 
Complete 9% 59 
Live 1% 5 
Rejected 41% 276 
Withdrawn post-decision 0% 1 
Withdrawn pre-decision 2% 13 
Total 100% 672 

Source: DC Research, analysis of The Fund’s Resilient Heritage Data  

2.4 Table 2.2 presents the success rate by region/nation – showing that 
applications from Northern Ireland (79%), East Midlands (72%), and Wales 
(71%), have the highest success rates.  Conversely, West Midlands (48%), 
Scotland (51%), and the North West (52%), have the lowest success rates. 

Table 2.2: Summary of Success Rates for Resilient Heritage grant 
applications – by region/nation  

Nation/region Approved/ 
Completed Rejected Number of 

Applications 
East Midlands 72% 28% 68 
East of England 60% 40% 25 
London 55% 45% 64 
North East 57% 43% 47 
North West 52% 48% 91 
Northern Ireland 79% 21% 19 
Scotland 51% 49% 69 
South East 59% 41% 68 
South West 55% 45% 53 
Wales 71% 29% 31 
West Midlands 48% 52% 56 
Yorkshire and The Humber 58% 42% 62 
Total 58% 42% 653 

Source: DC Research, analysis of The Fund’s Resilient Heritage Data.  Note: 
this excludes the 19 ‘live’ or ‘withdrawn’ applications included in Table 2.1.  

2.5 Looking at success rates for grant applications by type of heritage, Table 
2.3 shows that Museums libraries archives and collections has the highest 
success rate (63%), followed by Historic buildings and monuments (61%) 
– whilst Intangible heritage (33%) and Non-heritage (38%) have the lowest 
success rates, and alongside Community heritage (42%) are the only 
heritage types to have a less than 50% success rate.  
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Table 2.3: Summary of Success Rates for Resilient Heritage grant 
applications – by type of heritage  

Type of heritage Approved/ 
Completed Rejected Number of 

Applications 
Community heritage 42% 58% 55 
Historic buildings and monuments 61% 39% 289 
Industrial maritime and transport 57% 43% 47 
Intangible heritage 33% 67% 9 
Land and biodiversity 54% 46% 120 
Museums libraries archives and collections 63% 37% 125 
Non-heritage  38% 63% 8 
Total 58% 42% 653 

Source: DC Research, analysis of The Fund’s Resilient Heritage Data.  Note: 
this excludes the 19 ‘live’ or ‘withdrawn’ applications included in Table 2.1.  
 
Summary of Resilient Heritage Grants Awarded 

2.6 It can be derived from Table 2.1 that Resilient Heritage awards were made 
to a total of 377 projects.  These awards were for a total value of 
£22,192,300, with the awards ranging in size from £4,000 to 
£250,000 – the average size of award was £58,866. 

2.7 Table 2.4 shows the geographic breakdown of awards – showing the 
number and value of awards (in absolute value and as a percentage of the 
total awards). 

Table 2.4: Summary of Resilient Heritage grants – by region/nation  

Nation/region Number  
of awards  

Percent  
of awards 

Value of  
awards  

Percent  
of value 

East Midlands 49 13% £2,215,000 10% 
East of England 15 4% £1,162,800 5% 
London 35 9% £2,675,300 12% 
North East 27 7% £1,771,800 8% 
North West 47 12% £2,467,300 11% 
Northern Ireland 15 4% £873,500 4% 
Scotland 35 9% £1,099,800 5% 
South East 40 11% £2,204,600 10% 
South West 29 8% £1,426,900 6% 
Wales 22 6% £1,736,900 8% 
West Midlands 27 7% £1,670,800 8% 
Yorkshire and The Humber 36 10% £2,887,600 13% 
Total 377 100% £22,192,300 100% 

Source: DC Research, analysis of The Fund’s Resilient Heritage Data.  Note: 
this excludes the 19 ‘live’ or ‘withdrawn’ applications included in Table 2.1.  

2.8 This shows that the largest number of awards were made to organisations 
in the East Midlands (13% of awards), followed by the North West (12% of 
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awards).   Wales received the smallest number of awards (6%) closely 
followed by the West Midlands (7%) and the North East (7%). 

2.9 In terms of value of awards, Yorkshire received the highest proportion of 
total funding (13%) followed by London (12%) and the North West (11%).  
Northern Ireland received the lowest value of funding (4%) followed by the 
East of England (5%) and Scotland (5%). 

2.10 In terms of the breakdown by type of heritage, Table 2.5 overleaf shows 
this breakdown for both number and value of awards. 

2.11 The table shows that ‘Historic buildings and monuments’ received the 
greatest number of awards (47% of all awards), followed by ‘Museums 
libraries archives and collections’ (21%) and ‘Land and biodiversity’ (17%). 

2.12 This pattern is repeated in terms of value of awards, with ‘Historic 
buildings and monuments’ receiving 47% of the total value of awards, 
followed by ‘Museums libraries archives and collections’ (23%) and ‘Land 
and biodiversity’ (17%). 

Table 2.5: Summary of Resilient Heritage grants – by type of heritage  

Type of heritage Number  
of awards  

Percent  
of awards  

Value of  
awards  

Percent  
of value 

Community  
heritage 21 6% £1,114,100 5% 

Historic buildings and 
monuments 177 47% £10,332,200 47% 

Industrial maritime and 
transport 28 7% £1,307,100 6% 

Intangible  
heritage 3 1% £357,400 2% 

Land and  
biodiversity 65 17% £3,697,700 17% 

Museums libraries 
archives and collections 80 21% £5,114,400 23% 

Non-heritage  
 3 1% £269,400 1% 

Total 377 100% £22,192,300 100% 

Source: DC Research, analysis of The Fund’s Resilient Heritage Data.  Note: 
this excludes the 19 ‘live’ or ‘withdrawn’ applications included in Table 2.1.  

Resilient Heritage Strength Checker  

2.13 Turning to the number of registered users of the Strength Checker, 
to the end of November 2019, there were a total of 1,165 registered 
users. 

2.14 The regional breakdown of these users is presented in Table 2.6 below – 
and shows that the regions/nations with the largest proportion of users are 
Scotland (11% of users are from Scotland) and London (11%), followed by 
the North West and South West (both at 10%). 
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2.15 Excluding England-wide, the regions/nations with the smallest proportion 
of users are Northern Ireland (2% of users are from Northern Ireland), and 
Wales (4%).  

Table 2.6: Registered Users of the Resilient Heritage Strength Checker – 
by primary region or country of service delivery 

Nation/region Percent Number of 
Registered Users 

London 11% 98 
Scotland 11% 103 
North West 10% 97 
South West 10% 96 
South East 9% 88 
West Midlands 9% 79 
Yorkshire and the Humber 8% 75 
East Midlands 7% 61 
East of England 6% 53 
UK Wide 6% 54 
North East 5% 48 
Wales 4% 37 
England Wide 2% 16 
Northern Ireland 2% 23 
Total 100% 928 
Source: DC Research, analysis of data from The Fund Resilient Heritage Data 
(to end November 2019) – a total of 237 users where no regional data is 
provided have been excluded from this analysis. 

2.16 Part of the process of the Strength Checker includes asking users if they 
are looking to apply for a Resilient Heritage grant (all 1,165 users - i.e. 
100% - said that this was the case), and if so, how much they intend to 
apply for.  Table 2.7 summarises the responses and shows that most 
Strength Checker users intended to apply for a grant of between £50,000 
and £100,000 (30%) followed by grants of between £10,000 and £50,000 
(27%).  

Table 2.7: Value of Resilient Heritage grant registered users of the 
Resilient Heritage Strength Checker intended to apply for 

Amount Percent Number of 
Registered Users 

Under £10,000 19% 165 
£10,000 to £50,000 27% 243 
£50,000 to £100,000 30% 269 
£100,000 to £250,000 24% 209 
Total 100% 886 

Source: DC Research, analysis of The Fund’s Resilient Heritage Data (to end 
November 2019) – a total of 279 users that did not specify a level of grant have 
been excluded from this analysis. 
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Overview of Resilient Heritage Grant Applications Processes  

2.17 The results below are based on the Resilient Heritage Survey 2020 (see 
Annex 2) and include comparison to previous surveys where relevant. 

2.18 Table A2.13 in Annex 2 shows that the vast majority (81%) of 
organisations that responded to the survey had submitted an 
application for a Resilient Heritage grant.  This is higher than the 
previous surveys (61% in 2018 and 70% in 2019), showing the proportion 
of respondents that engaged with the Resilient Heritage programme only 
through the Strength Checker (i.e. they did not submit a grant application) 
decreased over time from 39% (2018) to 30% (2019) and to 19% (2020).  

2.19 This decrease in the proportion of survey respondents only engaging in the 
programme through the Strength Checker may reflect an increase in the 
number of grant applications as the programme drew to a close in early 
2019.  

2.20 In terms of the grant application process, the majority of respondents 
(69%) found the process very or fairly easy/straightforward – with 
10% describing it as very easy/straightforward, and the other 59% 
describing it as fairly easy/straightforward – see Table A2.15 in Annex 2.  
These results also show that almost one-third of respondents (31%) 
found the grant application process fairly or very difficult.  

2.21 Whilst these results are clearly positive in terms of how straightforward 
applicants found the process, it does show a decrease over time from 78% 
in 2018, to 77% in 2019 to 69% in 2020 – with a respective increase in the 
proportion of respondents describing it is fairly or very difficult (from 23% 
in both 2019 and 2019 to 31% in 2020).  

2.22 For those applicants that reported they had used the progress reporting and 
claims/payment processes (see Table A2.16), the overwhelming 
majority (85%) described the progress reporting and 
claims/payment processes as straightforward8. 

2.23 These results are slightly lower than previous surveys (91% in 2018 and 
94% in 2019) but still clearly show positive feedback from survey 
respondents in terms of the Resilient Heritage progress reporting and 
claims/payment processes.  

2.24 It should be noted that whilst these results show a change over time in the 
proportion of respondents reporting particular feedback, this may reflect a 
change in the type(s)/characteristic(s) of applicant as much as any change 
in the application or reporting processes.   Additionally, as noted above, the 
decrease in the proportion of survey respondents only engaging in the 
programme through the Strength Checker may reflect an increase in the 

 
8 These results are echoed in the Resilient Heritage Survey of Projects, where 90% of respondents 
found the progress reporting and claims/payment processes ‘very’ or ‘fairly’ easy/straightforward 
(Table A3.4).  
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number of grant applications as the programme drew to a close in early 
2019.  

2.25 The vast majority of organisations (87%) responding to the survey 
reported that they did make use of the Strength Checker in the 
development of their grant application – see Table A2.17 in Annex 2.  

2.26 For those organisations that did not make use of the Strength Checker, the 
reasons offered are consistent with the explanations (see Section 4) about 
not using the Strength Checker generally – i.e. the Strength Checker not 
being appropriate or relevant to the organisation (or the specific project for 
which funding was being sought).  
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3. HERITAGE ORGANISATIONS PERSPECTIVES ON ‘RESILIENCE’  

This section looks at perspectives on resilience for those that responded to the 
recent survey(s) for this evaluation and placing these perspectives in the context 
of The Fund’s outcome around resilience.  It also presents the survey findings on 
how resilient organisations report that they are, any patterns to this by 
organisation characteristics, as well as considering changes to organisation’s 
resilience in recent years. 

Whilst this section primarily draws on the findings from the Resilient Heritage 
Survey 2020 – i.e. the survey of organisations that applied for a Resilient 
Heritage grant and/or used the Strength Checker between October 2018 and the 
end of the programme (see Annex 2), it also draws on the findings from the 
surveys carried out for the previous evaluation reports to allow some comparisons 
to be made. 

3.1 The National Lottery Heritage Fund provides an explanation about what The 
Fund’s investment should lead to in terms of resilience within the context 
of The Fund’s Outcomes, where outcome 7 is about resilience:   

The funded organisation will be more resilient 

What this outcome means 

If your project is a success, your organisation will have greater capacity to 
withstand threats and to adapt to changing circumstances to give you a secure 
future. 

You will achieve this through stronger governance and greater local involvement 
in your organisation, increased management and staff skills, fresh sources of 
expertise and advice, and working in partnership to share services, staff and 
resources. 

What we are looking for 

You might have new volunteers who increase your capacity and skills, or new 
sources of income through commercial activity, endowments or fundraising 
programmes. 

You will be able to show that your organisation is stronger and in a better position 
for the future as a result of the changes you made as part of your project. 

Source: https://www.heritagefund.org.uk/funding/outcomes#outcome-7, 
accessed 8th April 2020 

3.2 Whilst it should be noted that this current outcome definition was set out 
after the Resilient Heritage programme, it is very similar to the previous 
outcome used whilst the Resilient Heritage programme was live, which 
explained that a more resilient funded organisation would: “…have greater 
capacity to withstand threats and to adapt to changing circumstances to 
give you a secure future. You will achieve this greater resilience through 
stronger governance and greater local involvement in your organisation; 

https://www.heritagefund.org.uk/funding/outcomes#outcome-7


Resilient Heritage Programme Evaluation, Final Report 
 

20   DC Research 

increased management and staff skills; fresh sources of expertise and 
advice; and working in partnership to share services, staff and resources.”9 

Heritage Organisations’ Understandings of Resilience  

3.3 Heritage organisations that responded to the Resilient Heritage Survey 
2020 were asked to explain what resilience means for their own 
organisation, and the responses can be considered relative to the above 
explanation10.   

3.4 It should be noted that many of the responses are multi-faceted and capture 
a range of different aspects of the outcome which should be acknowledged 
when considering the summary below.  As such, it may be that it is the 
aspects of the outcome that are not mentioned by respondents where 
further consideration could be given by The Fund. 

3.5 Issues around sustainability are very common (the most often mentioned 
phrases relate to sustainability) – in particular, financial sustainability 
and also being able to sustain the activities/services of the organisation 
– clearly linking to the ‘secure future’ element of the outcome.  

3.6 There is also a common theme in the responses around resilience being 
about the ability to ‘adapt to changing circumstances’, and for many 
organisations that mention this aspect it relates to having sufficient 
capacity to be able to do so.  Respondents commonly highlight the need 
to increase capacity as a key aspect of being (more) resilient.  

3.7 Community is another common theme – and this covers aspects such as 
providing a service to the community or meeting the needs of the 
community, as well as engaging with, and working with, the community.  
This shows that organisations recognise the importance of the ‘greater local 
involvement’ aspect of the outcome. 

3.8 Income is a common theme – both income generation (to cover operating 
costs) and the importance of diversification of income to help increase 
the resilience of the organisation. 

3.9 Skills (relating to the ‘increased management and staff skills’ aspect of the 
outcome) emerges as a common theme, with categories of response 
including reference to improving the skills of both trustees and staff.  

3.10 Governance is commonly mentioned in the responses, usually within the 
context of ensuring that the organisation has ‘good governance’ or 
‘effective governance’.  For some organisations this has involved reviews 
and changes to governance arrangements to help improve resilience. 

3.11 Volunteers also feature as a common strand within the responses – with 
mention of the reliance on volunteers (and the need to address any over-
reliance on a small number of volunteers to improve resilience), as well as 

 
9 Source: https://www.heritagefund.org.uk/publications/outcomes-detail#heading-7, accessed 
February 2019  
10 Each of the themes listed here are mentioned by at least 10% of respondents to this question – 
so these themes reflect the most common types/categories of response. 

https://www.heritagefund.org.uk/publications/outcomes-detail#heading-7
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ensuring that volunteers have the appropriate skills and that the 
organisation is able to recruit sufficient volunteers to ensure capacity is 
maintained/increased. 

3.12 In terms of gaps in the responses, relative to The Fund’s definition of the 
outcome, there is practically no mention of ‘withstanding threats’ in 
the responses, and whilst aspects around ‘survival’ do appear, it is 
mentioned by only a handful of respondents – far fewer than in the previous 
surveys in 2018 and 2019 where survival was a common theme. 

3.13 ‘Fresh sources of expertise and advice’ is hardly mentioned in the 
responses, with ‘advice’ not appearing at all, and ‘expertise’ very 
infrequently – although many organisations do (as noted above) recognise 
the importance of improving the skills of trustees, staff and volunteers – 
and as such are increasing their sources of expertise via these routes.  

3.14 Also (as highlighted in previous evaluation reports) notable by its 
absence is that there is no mention of working in partnership to 
‘share services, staff and resources’ – neither ‘sharing’ nor ‘share’ 
appear in any responses, and ‘partnership’ only appears in relation to 
responses from individual partnerships – the concept of ‘working in 
partnership’ is not explicitly mentioned by any respondent. 

3.15 If The Fund is keen for these aspects of resilience (and ‘working in 
partnership to share services, staff and resources’ in particular) to be 
further developed it may be that specific support or advice on how to 
develop/achieve this is required.  There is a broader literature and previous 
research on models of partnership working (including in the 
culture/heritage context), which highlights that this type of partnership 
working (sharing staff/resources) is one of the most challenging aspects of 
partnership working for organisations. 

Levels of Resilience Amongst Heritage Organisations  

3.16 The heritage organisations that responded to the Resilient Heritage Survey 
2020 were asked to score their organisation’s current level of resilience (out 
of 10, where 0=low and 10=high), and Figure 3.1 below summarises the 
findings, showing that the average score across all respondents was 5.6 
(with a median of 5.5), with responses ranging from 0 through to 9.  

3.17 It is worth noting that the overall scores around resilience are higher in this 
report than the same measures were in the Second Interim Report, and are 
closer to those reported in the First Interim Report (e.g. overall average of 
5.6 in this report (early 2020) compared to 5.0 for the Second Interim 
Report (March 2019) and 5.64 for the First Interim Report (June 2018).  
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Figure 3.1: How resilient would you say your organisation is at the current 
time (0 = low, 10 = high) 

 

 

 
Source: DC Research, Resilient Heritage Survey 2020, n=122 
 
3.18 These scores were also analysed against other applicant characteristics to 

look for any patterns – e.g. by region; engagement with the Resilient 
Heritage programme (i.e. awareness/use of the Resilient Heritage Strength 
Checker; submitting a grant application; success with grant application); 
and any change(s) in resilience.  The results of analysis by such 
characteristics are presented in Annex 2 (Tables A2.22 to A2.27), however, 
given the small numbers of respondents in some categories it is not 
appropriate to draw any strong conclusions from these analyses. 

3.19 Organisations responding to the survey were asked to explain why they 
gave their organisation that score, and a number of common themes 
emerged, when the results were assessed in relation to the scores given. 

3.20 For those reporting high scores (8 or more) some of the common themes 
were around the following – which resonates with the understandings of 
resilience outlined earlier in this section: 

 The strong governance arrangements, quality of trustees, 
alongside an appropriate organisational culture.   

 Security of income, good financial management, good level of 
reserves – alongside/underpinned by a sustainable operating model.   

 Avoiding (over)reliance on any individual donors or sources of income 
and ensuring good diversity of income. 

 Keeping focus on the key aims of the organisation, having a robust 
plan, and ensuring good succession planning is in place.  

 Strong volunteer base and good volunteer recruitment processes.  
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3.21 For those respondents reporting low scores (2 or less), the common themes 
in the responses included the following:  

 Most commonly (by far), the lack of funding (especially any secured 
or ongoing funding) as well as recently losing main sources of 
income underpinned low scores.    

 Other organisations (including those that scored themselves as a 3) also 
highlighted governance issues and a lack of capacity (including 
over-reliance on a few individuals – staff and/or volunteers) as 
the main factors underpinning their low score. 

 Some organisations are currently going through wider transitions and 
developments which results in their current low score which they 
anticipate will improve going forward. 

3.22 The survey also asked organisations whether the level of resilience in their 
organisation had changed in recent years and, as Table 3.1 below shows, 
three-quarters of respondents’ report that it has changed. 

Table 3.1: Has the level of resilience of your organisation changed in 
recent years?  

Answer Percent Number 
Yes 74% 90 
No 18% 22 
Don't Know 7% 9 

Source: DC Research, Resilient Heritage Survey 2020, n=121 

3.23 For those that reported a change, the organisations were asked what type 
of change has occurred and the results are included in Figure 3.2. 

3.24 More than three-quarters (78%) of respondents stated a positive 
change in their organisation’s resilience, with almost one-fifth (17%) 
reporting that their organisation has become ‘much more resilient’ in recent 
years and the remainder (61%) reporting they are ‘more resilient’.  

3.25 Conversely, just over one-fifth (22%) stated that their organisation has 
become less resilient in recent years, with almost all of these respondents 
describing themselves as ‘less resilient’ (only one reply stated they have 
become ‘much less resilient’ in recent years).  Respondents that report 
having become less resilient in recent years typically face similar issues to 
what was highlighted above for those with low overall scores – i.e. lack of 
funding, (e.g. insecure financial position, loss of funding sources, reliance 
on (dwindling) membership for income) and issues around capacity (e.g. 
lack of staff; understaffed; reliance on small number of volunteers, etc.). 

  



Resilient Heritage Programme Evaluation, Final Report 
 

24   DC Research 

Figure 3.2: Change in level of resilience in recent years 

 
 

 
Source: DC Research, Resilient Heritage Survey 2020, n=94 

3.26 Overall, this is a generally positive picture in terms of increasing resilience, 
however, more than one-fifth report a worsening position11.  In addition, it 
should be noted that the organisations responding to the survey are those 
engaged in some way with resilience through either registering/using the 
Strength Checker and/or applying for a Resilient Heritage grant, and as 
such, it could be anticipated that many would already have taken steps to, 
or would be currently taking steps to, increase their own resilience. 

3.27 In terms of increasing resilience, organisations were asked what type of 
changes they would expect to see if their organisation was to become more 
resilient in the future.  It is interesting to note that the responses 
provided for this survey are very similar indeed to those reported 
in the previous evaluation reports – indicating that these aspects are 
long-standing and systemic issues across the heritage sector.   

3.28 As such, it may be that the issues outlined overleaf could form the basis of 
future resilience-related support and resources from The Fund.  A number 
of these issues were priorities for the Resilient Heritage programme showing 
that such needs continue beyond the lifetime of the programme.  In 
addition, a number of the issues highlighted will form part of the offer from 
the Business Support and Enterprise Development initiatives supported by 

 
11 Analysis of the survey results reveals no particular pattern in terms of organisation size 
(the pattern for smaller organisations (i.e. less than 5 staff) is the same as for other 
organisations).  Geographically, respondents from Yorkshire seem to be more likely to 
report a decrease in resilience compared to other areas, but the sample size is small and 
therefore insufficient to draw any firm conclusions. 
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The Fund12 and could be addressed via these routes.  The most common 
issues were: 

 Income and funding – with increasing core funding and self-generated 
income getting particular mention.  A common theme emerged around 
taking positive steps to diversify income sources, thereby reducing 
reliance on a small number of funding sources.  Increasing the 
financial reserves of the organisation was also often mentioned.   

 Developing more of a focus on income generation and fundraising, 
including developing and implementing fundraising strategies and 
business plans as well as having the capacity to dedicate to 
fundraising.  

 Changes and improvements to trustees and governance 
arrangements – increasingly around attracting ‘professional’ trustees 
with relevant skills, knowledge, experience, and capacity.  In some 
cases, restructuring or improving current governance arrangements was 
highlighted. 

 Increased organisational capacity and capability – especially 
recruiting more staff and, in particular, skilled and experienced staff.  
Increasing volunteer capacity was also mentioned by some as a 
route to addressing capacity and thereby helping to improve resilience.  

 Across trustees, staff and volunteers, increasing skills through 
training was identified as a route to increasing resilience. 

 Audience development, diversification of audiences, and 
increasing and diversifying membership (where relevant) and 
boosting the wider support base for the organisation – including 
enhancing the profile of the organisation with audiences, key 
stakeholders, and potential funders. 

 Introducing, or improving the strategies/plans as well as the 
supporting systems and processes to make the organisation more 
effective and better managed. 

3.29 One notable addition to the issues from previous reports is around working 
in partnership – with a small number of organisations (around 6% of 
respondents) reflecting that one route to increasing their resilience is to 
develop more partnerships and increase collaboration.   

3.30 This is of particular interest in the context of the findings from the start of 
this section, where no respondent mentioned ‘working in partnership’ in 
their explanation about what resilience meant to their organisation.  This 
new finding may reflect that some organisations do appreciate that working 
in partnership may be a route to increasing their resilience and is something 
that The Fund could give further consideration to, as explained earlier in 
this section.   

 
12 https://www.heritagefund.org.uk/publications/business-support-and-enterprise-
development-grants; https://www.heritagefund.org.uk/funding/enterprise-development-
funding; https://www.heritagefund.org.uk/funding/business-support-funding   

https://www.heritagefund.org.uk/publications/business-support-and-enterprise-development-grants
https://www.heritagefund.org.uk/publications/business-support-and-enterprise-development-grants
https://www.heritagefund.org.uk/funding/enterprise-development-funding
https://www.heritagefund.org.uk/funding/enterprise-development-funding
https://www.heritagefund.org.uk/funding/business-support-funding
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4. RESILIENT HERITAGE STRENGTH CHECKER  

This section focuses on the Resilient Heritage Strength Checker and looks at the 
level of awareness and use of the Strength Checker, as well as issues around the 
process of using it, the benefits to organisations from using it, as well as the types 
of changes made by organisations as a result of the Strength Checker. 

Whilst this section focuses strongly on the findings from the Resilient Heritage 
Survey 2020 – i.e. the survey of organisations that applied for a Resilient 
Heritage grant and/or used the Strength Checker between October 2018 and the 
end of the programme (see Annex 2), it also draws on the findings from the 
surveys carried out for the previous evaluation reports to allow some comparisons 
to be made. 

Awareness and Use of the Resilient Heritage Strength Checker  

4.1 The survey results show that survey respondents have a high awareness 
of, and high levels of use of, the Resilient Heritage Strength Checker. 

4.2 Table A2.5 in Annex 2 shows that the vast majority (95%) of 
respondents are aware of the Resilient Heritage Strength Checker, 
with the subsequent table (Table A2.7) showing that more than nine out 
of ten respondents (93%) have made use of the Strength Checker. 

4.3 Taking these results together, the vast majority of respondents (88%) are 
aware of, and have made use of, the Strength Checker.  7% are aware of 
the Strength Checker but have not used it, and the remaining 5% report 
not being aware of (and therefore not using) the Strength Checker.  

4.4 This level of awareness (95%) in 2020 is the same as the Second Interim 
Report Survey (2019) and slightly higher than the First Interim Report 
Survey (2018) which was 91%.  This shows that awareness of the Strength 
Checker has remained very high throughout the evaluation and has 
increased slightly over time. 

4.5 The small minority of organisations that are aware of, but have chosen not 
to use the Strength Checker, were asked to explain why they had not used 
it.  All the reasons provided were about individual circumstances of the 
organisation – and as such, there is nothing that can be learned from this 
group of non-users in terms of the wider use of the Strength Checker.  

4.6 The survey asked how organisations became aware of the Strength 
Checker, and Table A2.6 shows that the most common route (by far) 
has been through the Resilient Heritage grant application process, 
with 77% becoming aware via this route.  This result is the same as the 
previous surveys in 2018 and 2019 which both showed the same route 
(through the Resilient Heritage grant application process) as the most 
common way in which respondents found out about the Strength Checker.  
The result is even higher in 2020 at 77% compared to 70% in both 2018 
and 2019. 
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4.7 The next most common routes were via The Fund – with 15% becoming 
aware from The Fund’s website or email communications from The Fund, 
and 13% via direct discussions with The Fund’s staff. 

4.8 Given that, according to the survey, awareness of the Strength Checker 
was strongly related to the Resilient Heritage grant application process, it 
will be important for The Fund to give consideration to the promotion of the 
Strength Checker going forward now that the programme has closed.  If 
the Strength Checker is to continue (and it is understood that it will do so 
until 2021 at least), it will be important to ensure that it receives adequate 
levels of promotion and awareness-raising for relevant organisations – 
either through the grant application processes or by other means.    

4.9 In terms of the process of using the Strength Checker, Figure 4.1 shows 
that the most common response ‘neither easy nor difficult’ (39%) followed 
by ‘easy’ (37%).  15% of organisations reported any level of difficulty with 
the process of using the Strength Checker, with 4% describing it as ‘very 
difficult’ and 11% as ‘difficult’.  Overall, 85% report either ease with using, 
or no issues with using, the Strength Checker - 46% describing it as ‘easy’ 
or ‘very easy’ to use and 39% as ‘neither easy nor difficult’.  These findings 
show that, for those that have used the Strength Checker, there are no 
major issues with the processes involved.  

Figure 4.1: How easy or difficult did you find the process of using the 
Resilient Heritage Strength Checker?  

 
 Source: DC Research, Resilient Heritage Survey 2020, n=110 

4.10 These results are similar to those in 2018 and 2019 (where 54% and 50% 
respectively found it easy or very easy to use) albeit on a slight downward 
trend – from 54% in 2018, to 50% in 2019 to 46% in 2020.  Similarly, 
whilst 12% reported that it difficult/very difficult to use in both 2018 and 
2019 this has increased to 15% in 2020. 
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4.11 The survey asked organisations about the usefulness of the results from 
the Strength Checker, and the results are strongly positive (Figure 
4.2) with more than three-quarters (76%) describing the results as 
useful – 26% found the results very useful, with half (50%) reporting the 
results as quite useful.  One-fifth (21%) described the results as being of 
limited use, and 3% found the results to be of no use at all. 

4.12 Whilst the results in terms of usefulness are clearly positive, almost one-
quarter of respondents (24%) viewed the results as either of limited use, 
or of no use at all. 

4.13 These results are very similar to the previous surveys with 77% describing 
the results from the Strength Checker as useful in 2018, 81% in 2019, and 
76% in 2020.  

Figure 4.2: How useful did you find the results from the Resilient 
Heritage Strength Checker? 

 
 Source: DC Research, Resilient Heritage Survey 2020, n=109 

Benefits and Impacts of the Resilient Heritage Strength Checker  

4.14 Those organisations that reported having used the Strength Checker were 
asked about the benefits and impacts from having done so. 

4.15 In terms of the Strength Checker providing benefits to the organisation in 
terms of improving resilience, the majority of respondents (61%) 
report that using the Strength Checker did provide benefits in terms 
of improving resilience – see Table A2.10 in Annex 2. 

4.16 These results are almost identical to the findings from the previous surveys, 
where 60% (2018) and 61% (2019) reported that the Strength Checker 
provided benefits in terms of improving resilience.  
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4.17 Organisations were asked what the main benefits of using the Strength 
Checker had been for them in terms of improving resilience.  A number of 
common themes emerged in the responses. 

 It helped to ‘focus the minds’ – enabling organisations to spend time 
together considering the issues and helped increased awareness 
within the organisation of the issues to be addressed.  

 The Strength Checker supported or reinforced the organisations’ 
understandings of their current strengths and weaknesses. 

 It also highlighted the weaknesses and challenges for organisations 
to address. 

 The Strength Checker provided an independent source of evidence 
and review about the issues to address for organisations.  

 For many, the Strength Checker contributed to the development of 
their Resilient Heritage grant application (or highlighted the 
need for support).  

4.18 For the 39% that stated there had been no benefits from using the Strength 
Checker in terms of improving resilience, the main reasons offered 
included: 

 A common reflection was that the Strength Checker had not told them 
anything that they did not already know about their organisation 
(“…largely confirmed what we suspected…”). 

 A feeling for some that the Strength Checker was not suitable to their 
type13 of organisation or to their size of organisation.  

 A minority reported that some of the questions were not relevant 
to their individual situation, or that they did not like particular 
aspects of the Strength Checker (e.g. the ‘subjective’ nature of it, 
‘verbose’ instructions and ‘too much jargon’, that it ‘…just underlined a 
weakness but did not offer any solutions’ or that ‘there are other more 
relevant/ accessible ways to work with trustees to help plan and reflect’). 

4.19 Organisations were asked whether they had made any changes to how they 
operate due to using the Strength Checker, and close to one-half (47%) of 
organisations report that they have made changes to how they operate – 
see Table A2.11.  Whilst this does mean that the majority of respondents 
(53%) have not made any changes to how they operate due to 
using the Strength Checker, it is useful to consider the types of changes 
that have (or have not) been made.  

4.20 The 47% of organisations reporting that they have made changes to how 
they operate due to using the Strength Checker, whilst less than half of all 
respondents, is a notable increase on previous years.  In 2018 only 26% 

 
13 There was no particular pattern to the small cohort of respondents that identified this 
as the reason for reporting no benefits of the Strength Checker.  The cohort did include 
those that described themselves as ‘campaigning’ organisations and ‘collective’ 
organisations, as well as those ‘undergoing transformation’.  As such, they are a minority 
of respondents and may well be organisations for whom the Strength Checker is not really 
suited/appropriate. 
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said they had made changes due to the Strength Checker, and this 
increased to 36% in 2019.  In this context, the 47% reported here is a clear 
increase on previous years and shows the increasing influence of the 
Strength Checker in this regard. 

4.21 For this cohort of organisations (almost one-half of survey 
respondents), the Strength Checker has already led to, or 
contributed to, actual changes in the ways in which the 
organisations operate. 

4.22 The main aspects mentioned as changes that have already been made by 
organisations include: 

 Recruiting and appointing new staff or restructuring existing 
staffing structures and posts. 

 Reviewing and changing governance arrangements to address the 
issues highlighted by the Strength Checker (as well as appointing new 
trustees and providing training for trustees). 

 Using the results to support applications for Resilient Heritage 
grants. 

 Making changes to practices and procedures within the 
organisation – including changes to financial systems and management. 

 Develop new plans and strategies and/or review mission statements, 
vision, and the strategic direction of the organisation. 

 Take steps to diversify income including through the introduction of 
new revenue streams.  

 Recruited additional volunteers to increase both capacity and 
capability and skills within the organisation. 

 Made changes to the way the organisation engages with, and has 
dialogue with, the local community.  

 Addressing skills gaps through training courses/programmes for 
staff and/or governing body and/or volunteers. 

4.23 The most common response to the question for those that had not made 
any changes since using the Strength Checker, was an overall reflection 
that it was either too soon to have done so or there is a lack of 
capacity within the organisation to do so.   

4.24 Others noted that to be able to make any of the changes would require 
additional funding/resources, and that they have not yet been able to 
do so due to a lack of such funding/resources as well as a lack of staff 
time or capacity, or that other issues had taken priority for the 
organisation instead. 

4.25 Organisations were asked whether or not they would recommend the 
Strength Checker to other organisations, and more than eight out of ten 
respondents (86%) report that they would recommend the 
Strength Checker – which can be regarded as a strong, positive finding 
about the overall experiences of using the Strength Checker.  
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4.26 Reflecting on the findings presented in this section, it is clear that the scale 
of use, ease of use, level of usefulness, and the range of benefits and 
impacts emanating from the use of the Resilient Heritage Strength Checker 
by heritage organisations that responded to the survey, all point towards 
the Strength Checker being a useful tool that has resulted in 
benefits in terms of improving resilience for more than 60% of 
respondents and changes in how they operate for almost half of 
respondents.  Whilst there are some frustrations reported by a small 
proportion of respondents, these need to be seen in the context of the 
overall positive findings presented in this section.  
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5. RESILIENT HERITAGE GRANTS – IMPACTS  

This section focuses on those organisations that have been involved in the 
Resilient Heritage grant programme, and summarises the activities, impacts and 
achievements from the projects – focusing on the three outcomes for the Resilient 
Heritage programme - heritage will be better managed; people will have 
developed skills; and organisations will be more resilient. 

It considers two cohorts of grantees.  First, those organisations that received their 
grants prior to November 2018, and were typically expected to have completed 
their projects at the time of the surveys (early 2020).  Second, those that received 
their grant awards from October 2018 until the programme closed in March 2019, 
and whose projects were typically still ongoing at the time of the surveys.  

Resilient Heritage Projects – Activity  

5.1 The Resilient Heritage Survey of Projects asked Resilient Heritage funded 
projects to summarise the main activities that were carried out as a result 
of their grant, and the main themes of activity are summarised below.  

 As has been the case throughout the evaluation, training and skills 
development (including formal training) has been a key part of many 
of the projects and is the most often reported activity – this includes 
providing training to trustees, management, staff and volunteers across 
a range of activities.  For those that specified the types of training, the 
most common areas have included: fundraising, income generation and 
finance management; implementing new systems and processes (e.g. 
CRM); marketing and communications; and branding, profile and 
advocacy. 

 Alongside training, activities around governance have been a very 
common area of activity.  This has included governance reviews, 
changes to governance arrangements, trustee skills audits, training for 
trustees, and recruitment of new trustees/board members – to generally 
increase capacity and to add specific skills/capabilities.   

 Various aspects of plan and strategy development was the next 
most reported activity.  This includes high-level, strategic planning, as 
well as business and organisational plans and masterplans.  In addition, 
more specific plans and strategies include fundraising strategies, 
marketing plans, audience development plans, stakeholder/support 
engagement plans, asset management plans, and project plans.  

 Increasing staff capacity – a range of projects used their funding to 
appoint staff at various levels of the organisation.   

 A range of volunteer development activities also took place – 
including the recruitment of new volunteers, training for volunteers, and 
developing ways to more effectively engage volunteers in the 
organisation.  

 Reviews of various aspects of the organisation - including 
organisation-wide reviews as well as reviews of specific aspects of 
working procedures, processes, systems, and structures (including 
staffing and governance structures) as well as management, IT, 
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marketing, the heritage offer, fundraising and income generation.  This 
also included commissioning feasibility studies, options appraisals, etc.   

 Fundraising – a range of activities around fundraising also feature for 
a number of projects, including the development of specific fundraising 
initiatives, fundraising strategies, drawing on external fundraising 
consultant expertise, appointing staff (or recruiting trustees) in specific 
fundraising roles, and offering fundraising training to staff.  

5.2 The Resilient Heritage Survey 2020 also asked the same question of those 
that had successfully applied for a Resilient Heritage grant since November 
2018, and the same themes emerged.  Considering these results alongside 
the findings from the previous evaluation reports shows that the types of 
activities carried out by Resilient Heritage projects have been common 
throughout the evaluation. 

5.3 The Resilient Heritage Survey 2020 asked organisations that were not 
successful in their grant application (see Table A2.18 in Annex 2 which 
shows that 30% reported being unsuccessful), what had happened to the 
project for which they had sought Resilient Heritage funding: 

 Most commonly, organisations reported that, at the current time, the 
project is on hold, or has stalled, with the organisation not able to 
progress it at this time via any other routes. 

 Others noted the use of other funding/resources – either the 
organisation’s own funds, or from another funder – to take forward parts 
of the planned project – but with changes commonly having occurred in 
the scale or range of activity being reduced as a result of the application 
being unsuccessful. 

 Other organisations reported that they have already successfully 
resubmitted (or plan to resubmit in the future) an application to The 
Fund, based on the feedback they received to their unsuccessful 
application.  

5.4 In summary, very few projects have gone ahead as planned without the 
grant – showing the importance of the Resilient Heritage awards (or other 
awards from The Fund) in supporting this type of activity, as it either does 
not occur at all, or takes place at a reduced scale otherwise.   
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Impacts and Outcomes  

5.5 As noted in Section 1, Resilient Heritage grants were expected to deliver 
the following outcomes:   

 Outcomes for heritage: 

 With our support, heritage will be better managed 

 Outcomes for people: 

 With our support, people will have developed skills 

 Outcomes for communities: 

 With our support: your organisation will be more resilient 

5.6 Each of these outcomes are considered in turn in the remainder of this 
section, and achievements reported by survey respondents (to both the 
Resilient Heritage Survey 2020 and the Resilient Heritage Survey of 
Projects) as well as the case studies (the case studies are included in Annex 
4) are presented.  

Better Managed… 

5.7 Amongst those projects that are completed, or almost complete, Figure 5.1 
shows that 90% of organisations report their organisation better 
managed to a significant (46%) or moderate (44%) extent 
following their Resilient Heritage grant.  Only 4% of organisations 
report that their organisation is ‘not at all’ better managed following their 
Resilient Heritage grant.   
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Figure 5.1: To what extent is your organisation now better managed 
following your Resilient Heritage grant? 

 

 
Source: DC Research, Resilient Heritage Survey of Projects, n=134 

5.8 For those more recent projects (post October 2018), the pattern of response 
is similar (see Figure 5.2), with 51.5% already reporting that their 
organisation is better managed, with a further 47% expecting it to be in the 
future.  In total, an overwhelming 98.5% of respondents report that 
their organisation is already better managed or expect it to be so in 
the future.  

Figure 5.2: Would you say your organisation is now (or will be) better 
managed following your Resilient Heritage grant? 

 
 Source: DC Research, Resilient Heritage Survey 2020, n=66 (NB: totals may 

not sum due to rounding) 
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5.9 In terms of better management, the types of examples reported in the 
Resilient Heritage Survey of Projects by those that describe their 
organisations’ as being significantly better managed include:  

 Structures – notably improvements to governance structures (e.g. 
changes to board membership – recruitment of new trustees and 
removal of previous trustees; introduction of/improvements to 
(sub)committee structures; improvements to structure of, and reporting 
from, board meetings). 

 Staffing – commonly involving changes to staffing, management, 
and organisational culture (e.g. recruitment of new (appropriately 
skilled) staff; clearer reporting lines; improved/streamlined line 
management structures; better collaboration and team working 
amongst staff).  

 Systems – improvements via better processes, systems, and 
policies now in place (e.g. on financial management and fundraising, 
organisational performance, intra-organisational communication, health 
and safety, HR, building/asset maintenance, data collection and 
recording, etc.).   

 Strategy – development of relevant strategies (e.g. production of 
strategic plans and key documents; having a clear(er) strategy to follow; 
greater focus on strategic issues; working towards the same 
mission/vision/plan; developing appropriate strategies to manage the 
organisation well). 

5.10 The same types of examples arise for the more recent Resilient Heritage 
projects (captured via the Resilient Heritage Survey 2020, which asked for 
examples of improved management).  In addition, for more recent projects, 
volunteering is also mentioned by a number of respondents – with 
increases in the number of volunteers helping to increase capacity and lead 
to better management.  
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Heritage will be better managed…Examples from the Case Studies 

 Colne Town Council report that through the ‘Restoring Colne heritage - 
encouraging community use and developing the sustainability of key heritage 
assets’ project the management of the assets will be improved through 
the findings of the condition surveys, conservation plans and options appraisal 
which includes a series of priced recommendations for repairs and alterations 
to the buildings (the Council note that the fulfilment any works is conditional 
on the required funds being raised).  The outcome of the project was 
especially positive for Colne Town Council who decided to accept the 
transfer of the Town Hall and the Town Hall extension from Pendle 
Borough Council.  

 For Glasgow Building Preservation Trust, the ‘A future for Pollok Stables’ 
project galvanised local interest around Pollok Stables with consultation leading 
to a sense of ownership around the proposals for redevelopment.  The 
engagement events were two-way, with former residents and staff providing 
insight and information on the historic operation of the Stables providing a 
broader understanding of the issues around the Stables - particularly 
its historic evolution and current condition.  Recent activity has focused 
on consolidation work on the buildings as well as considerations around 
a long-term solution for the project.  It is hoped that recent activity will start 
to progress some of the findings/recommendations from the project, leading 
towards a more resilient future for Pollok Stables.  The project has been useful 
in the regard, with the planned consolidation work having taken account of the 
report findings. 

 For Newcastle City Council, the ‘Implementing a new delivery model for 
Newcastle's parks – Parks Charitable Trust’ project has been delivered and all 
the objectives have been achieved – in March 2019 all of Newcastle City 
Council’s parks and allotments transferred to The Newcastle Parks and 
Allotments Trust (now renamed Urban Green Newcastle).  Urban Green 
Newcastle is ‘an independent charity responsible for the management and 
upkeep of the city’s 33 parks and 61 allotment sites’.  

 The report from the Royal West of England Academy’s ‘Putting the RWA in the 
Picture’ project was used in the RWA’s successful application for Listed 
Building Consent.  
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Skills Development… 

5.11 Amongst those projects that are completed, or almost complete, Figure 5.3 
shows that 87% of organisations report that their staff/ 
trustees/board/volunteers have developed skills following their 
Resilient Heritage grant, with 40% reporting that skills have been 
developed to a significant extent, and 47% to a moderate extent.   

Figure 5.3: To what extent have staff/trustees/board/volunteers in your 
organisation developed skills following your Resilient Heritage grant? 

 

 
Source: DC Research, Resilient Heritage Survey of Projects, n=134 

5.12 Only 3% of organisations report that there has not been any skills 
development at all following their Resilient Heritage grant.   

5.13 For those more recent projects (post October 2018), Figure 5.4 shows that 
almost one-half of organisations (48%) report that their staff, trustees, 
board or volunteers have already developed skills following their Resilient 
Heritage grant, with an additional 48% reporting that they expect this to 
happen in the future.  In total, an overwhelming 96% of respondents 
report that staff, trustees, board, or volunteers have already 
developed skills or expect them to do so in the future as a result of 
their Resilient Heritage grant. 
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Figure 5.4: Would you say the staff/trustees/board/volunteers in your 
organisation have already developed (or will develop) skills following 
your Resilient Heritage grant? 

 
 Source: DC Research, Resilient Heritage Survey 2020, n=63 (NB: totals may 

not sum due to rounding) 

5.14 Looking at the individual responses and drawing on the case studies, it is 
clear that training opportunities have been provided, and skills have 
been, or are being, developed for trustees/governing body 
representatives, staff of various levels, and volunteers. 

5.15 In terms of the scale or frequency of this by type of role, trustees/board 
are mentioned most often (by 40% of respondents); followed by staff 
(29% of respondents); and then volunteers (16%).  

5.16 In terms of specific skills development activity, the types of examples from 
those organisations that report their staff/trustees/board/volunteers 
have significantly developed skills (as well as those more recent 
projects that are already reporting skills development) include:  

 Strategy development, strategic management, organisational 
sustainability. 

 Improved understanding about the role of being a trustee/board 
member.  

 Organisational systems and processes (e.g. financial, HR, legal, 
compliance – with issues around finance being the most common). 

 Income generation and fundraising (as well as advocacy).  

 Management (incl. board management and relationship management). 

 Volunteers/volunteer management. 

 Management and interpretation of heritage, heritage buildings, 
heritage assets, etc.  

 Marketing and communication.  
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 Front of house, customer service, customer care skills. 

 Audience development and community engagement.  

People will have developed skills…Examples from the Case Studies 

 For Experience Community CIC, the ‘Heritage for All’ project has enabled 
the staff and directors to engage in a range of training opportunities that 
have developed skills across the organisation.  This includes a range of 
technical and professional skills (e.g. staff have attended several training 
courses including Cytech Modules (bike and equipment maintenance), Trailer 
Training and Xero Training (online accounts)).  The organisation has also 
undertaken in-house training around filming and presenting with members of 
staff and a volunteer.  In addition, organisational and business skills have 
been supported through the work with the mentors.  As part of this, through 
the assessment of directors’ skills, the organisation appointed four new 
directors to expand the skills and experience within the organisation. 

 For Heritage Lincolnshire, training events provided through the 
‘Strengthening Our Business’ project on both fundraising and business planning 
were very well attended and offered volunteers and staff within a range of 
heritage organisations new skills.  Feedback gained by the Trust from these 
events suggests that attendees have become more informed and confident 
in their fundraising and project planning as a result of this training.  

 Through the ‘Putting the RWA in the Picture’ project the Royal West of 
England Academy staff team increased their knowledge and skills, 
especially around writing grant applications for capital works and 
fundraising, (which included visits to other galleries to learn from other 
organisations). This learning has successfully been put into practice and the 
learning has also been shared with colleagues in the sector.  A robust cost 
estimate for the required work was produced through the project, along with 
timings. This detailed information gave the RWA confidence that the 
budgets and timelines are accurate.  

 As part of the move to the Plas Gunter Mansion Trust, the Welsh Georgian 
Trust has recruited five new trustees – which has enhanced both the 
capacity and capabilities of the Trust, thereby helping to develop the skills 
of the organisation - providing a wider skills base for the Trust as well as 
increasing the local presence with the new trustees being local to the area. 
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More Resilient…  

5.17 Amongst those projects that are completed, or almost complete, Figure 5.5 
shows that 93% of organisations report that their organisation is 
more resilient following their Resilient Heritage grant, with 44% 
reporting that their organisation is more resilient to a significant extent and 
49% to a moderate extent.  

Figure 5.5: To what extent is your organisation more resilient following 
your Resilient Heritage grant? 

 

 Source: DC Research, Resilient Heritage Survey of Projects, n=133 

5.18 For those more recent projects (post October 2018), Figure 5.6 shows that 
43% of organisations already report that their organisation is more resilient 
following their Resilient Heritage grant.  An additional 54% report that 
whilst this is not yet the case, they expect that this will happen in the future.  
In total, an overwhelming 98% of respondents state that their 
organisation is already more resilient, or that they expect it to be 
more resilient in the future as a result of their Resilient Heritage 
grant. 
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Figure 5.6: Would you say your organisation is now (or will be) more 
resilient following your Resilient Heritage grant?  

 
 Source: DC Research, Resilient Heritage Survey 2020, n=65 

5.19 In terms of increased resilience, the types of examples from those 
organisations that report they are significantly more resilient following 
their Resilient Heritage grant, (as well from those more recent projects that 
are already reporting increased resilience) include the following.  Responses 
very often reflect the issues raised earlier in this section, showing the better 
management and skills development clearly contribute to organisations 
being more resilient:  

 Increased capacity – notably staffing capacity but also volunteer 
capacity both of which have enabled organisations to do more.  In 
addition to which skills development of staff and volunteers have 
increased capabilities.  

 Stronger governance – through upskilling existing trustees and 
recruiting new trustees as well as introducing improved governance 
structures and processes.   

 Stronger financial position – through increased income streams, 
more funding, and greater diversification of income sources.  

 Improved management structures and processes – the 
introduction of new, or improvements to existing, organisational 
systems and processes help strengthen the organisation. 

 Clearer plan, purpose, and strategic direction – with individuals in 
the organisation (staff, trustees, and volunteers) buying into a common 
vision and direction, including stronger/clearer long-term planning. 

 Organisations having a more professional outlook/approach, 
greater confidence, improved collaboration and joint working 
between board/trustees and staff, improved discipline in meetings 
and decision making, and robust systems and processes. 
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Organisations will be more resilient…Examples from the Case Studies 

 As a result of the ‘Strengthening Our Business’ project, Heritage Lincolnshire 
created a business manager role as part of the senior management team.  
This role has had significant beneficial impact on operations across the Trust. 
The Trust also learned that whilst external consultancy for business 
planning and fundraising can bring a useful perspective and 
experience to the team, the insight of trustees, staff and volunteers is 
equally important.  Engagement of trustees was crucial to ensure that all 
were committed to the same vision and mission.  

 Newcastle City Council reflect that the aim of the ‘Implementing a new 
delivery model for Newcastle's parks – Parks Charitable Trust’ project was to 
create a new sustainable body to develop and protect the parks and 
allotments estate for future generations.  This body has been created - a 
registered charity - with an openly recruited independent board of trustees and 
it has been leased the parks and allotments for 125 years.  The council openly 
consulted with the public during the transformation and used their feedback to 
help shape the charity and its constitution.  Newcastle City Council have 
entered into an agreement with the Trust whereby it will receive the benefit of 
up to £9.5m over a period of up to 10 years to support it on its way to becoming 
financially independent.  As a result, the council reports that it has safeguarded 
the jobs that delivered the service and the Trust has already recruited its own 
new staff. 

 Thus far, as part of their Light and Inspiration Appeal, the Royal West of 
England Academy has secured funding from the National Lottery Heritage 
Fund, Arts Council England, Garfield Weston Foundation, Wolfson Foundation, 
and others.  The reports produced through the ‘Putting the RWA in the 
Picture’ project have been used to underpin all of these funding 
applications – and as such, the contribution of the project to the RWA’s 
journey towards resilience is well recognised.   

 In early 2020, The Welsh Georgian Trust became Plas Gunter Mansion Trust, 
to reflect the refocusing of the Trust on the Plas Gunter Mansion, which was 
itself the focus of the Resilient Heritage grant.  The importance of the Resilient 
Heritage grant is clear – for the Trust, the grant ‘was absolutely critical’ 
to where they are now on the project.  The change of focus of the Trust 
indirectly came out of the Resilient Heritage project, and as such it has helped 
to change the direction of the organisation and it is anticipated that all of 
these aspects taken together will help to increase the resilience of the 
Trust.  
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5.20 Those projects awarded their grants prior to November 2018 were asked in 
the Resilient Heritage Survey of Projects to describe the impact of their 
Resilient Heritage project to any change in the organisation’s resilience over 
time.  This was linked to two questions which asked the respondents to 
score out of 10 (with 0 being low and 10 being high): (i) the current and 
(ii) the pre-Resilient Heritage award level of resilience for their organisation.  
The results from these questions are presented below and reaffirm the 
positive findings presented above about the positive impact that Resilient 
Heritage grants have had on the resilience of grantee organisations.  

5.21 Based on the replies to the question about the resilience of the 
organisation at the current time, the average score is 6.8 with the 
median score being 7 (see Table A3.5 in Annex 3). 

5.22 The pre-Resilient Heritage award levels of resilience were lower, 
with the average being 4.1 and the median 4 (see Table A3.6 in Annex 
3). 

5.23 On average, this shows an increase in resilience across the cohort of 
respondents.  To explore this in more detail, comparison of the current and 
pre-award scores was carried out for each individual response.   

5.24 The average change in resilience across all respondents is +2.9, and 
the median change is +3 (see Table A3.7 in Annex 3) – clearly showing the 
increase in resilience reported by survey respondents. 

5.25 In terms of the specific scale of change, the results are summarised in Table 
5.1.  Including all 135 replies to this question, 95% of organisations 
report a positive change in their resilience (with 3% reporting to 
change, and 2% reporting a decrease). 

Table 5.1: Change in Self-Reported Resilience Score (difference between 
score at current time and pre-Resilient Heritage award score) 

Change in Score Responses  Percent 
0 4 3% 

+1 14 11% 
+2 39 30% 
+3 36 27% 
+4 19 14% 
+5 14 11% 
+6 4 3% 
+7 1 1% 
+8 1 1% 

Total 132 100% 
Source: DC Research, Resilient Heritage Survey of Projects, n=132 (NB: the 3 
replies reporting a decrease in score are excluded from the table) 

5.26 A geographic breakdown of these scores is provided in Annex 3 (tables 
A3.12 and A3.13) and shows that this positive change reported in 
resilience occurred across all nations/regions. 
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5.27 When explicitly asked about the impact of the Resilient Heritage project to 
any change in organisations’ resilience, respondents overwhelmingly 
acknowledged the scale of impact – as shown in Table 5.2 below.  

Table 5.2: How would you describe the impact of your Resilient Heritage 
project to any change in your organisation's resilience over this time? 

Impact Percent Responses 
Very positive impact 65% 89 
Moderate positive impact 32% 44 
Minor positive impact 2% 2 
No impact at all 1% 1 

Source: DC Research, Resilient Heritage Survey of Projects, n=136 

5.28 This shows that 97% of respondents report that their Resilience 
Heritage award had a ‘very’ or ‘moderate’ positive impact on their 
organisation’s resilience – with almost two-thirds (65%) of organisations 
describing it as a very positive impact. 

5.29 The positive relationship between the scale of impact of the Resilience 
Heritage award and the increase in score can be seen from the results in 
Table A3.14 in Annex 3, which are presented below in Figure 5.7. 

Figure 5.7: Average Change in Scores for: How would you describe the 
impact of your Resilient Heritage project to any change in your 
organisation's resilience over this time? 
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Source: DC Research, Resilient Heritage Survey of Projects, n=132 

5.30 Finally, on this aspect, Table A3.15 in Annex 3 shows that the increase in 
score reported is fairly consistent over time.  The results show that projects 
that completed in 2017 and 2018 report changes that are close to (2018) 
or above (2017) the average increase for all projects – indicating that there 
seems to be a legacy and sustainability to the change reported, and 
therefore a sustainability to the resilience achieved through the Resilient 
Heritage awards.  
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5.31 This is reinforced by Table A3.16 in Annex 3 which compares the reported 
scale of impact of the Resilient Heritage project on the change in resilience 
and the completion date of the project – and shows that the scale of impacts 
(with the exception of 2017 due to the very small number of completed 
projects) seem to be consistent over time.  

In summary, and focusing on the projects awarded their grants prior to November 
2018, 95% of organisations report a positive change in their resilience 
(with 3% reporting to change, and 2% reporting a decrease) and 97% of 
respondents report that their Resilience Heritage award had a ‘very’ or 
‘moderate’ positive impact on their organisation’s resilience – with almost 
two-thirds (65%) of organisations describing it as a very positive impact. 
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6. CONCLUSIONS & RECOMMENDATIONS/ISSUES TO CONSIDER 

6.1 In conclusion, this report has found that there are clear achievements by 
Resilient Heritage grantees in relation to all three outcomes for 
Resilient Heritage.  For completed projects14, 90% report their organisation 
is better managed, 87% report that their staff/trustees/board/volunteers 
have developed skills, and 93% report their organisation is more resilient. 

6.2 These are clearly strongly positive results, although they should be seen in 
the context that the general trend in recent years from all survey 
respondents (i.e. from successful and unsuccessful grant applicants as well 
as Strength Checker users) is for organisations to report a positive change 
in their resilience (see Section 3). 

6.3 In addition, the evaluation findings about the Resilient Heritage 
Strength Checker are positive – more than three-quarters (76%) of 
survey respondents report that the results are useful, 61% report that using 
the Strength Checker provided benefits in terms of improving resilience, 
almost half (47%) have made changes to how they operate as a result of 
using the Strength Checker and more than eight out of ten respondents 
(86%) would recommend the Strength Checker to other organisations. 

6.4 Going forward, The Fund could give further consideration to the following 
issues emerging from this evaluation. 

Understandings of resilience  

6.5 As noted in Section 3, many of the responses from survey respondents 
when asked about what resilience means for their organisation were multi-
faceted and captured a range of different aspects of the resilience outcome 
for The Fund15.  As such, it may be the aspects of the outcome that are not 
mentioned by respondents where further consideration could be given by 
The Fund: 

 In terms of gaps in responses, there is practically no mention of 
‘withstanding threats’ in survey responses, and whilst aspects around 
‘survival’ do appear, it is by only a handful of respondents – far fewer 
than in the previous surveys in 2018 and 2019 where survival was a 
common theme.  This gap is perhaps particularly noteworthy in the 
current COVID-19 crisis. 

 In addition, ‘fresh sources of expertise and advice’ is hardly 
mentioned in the responses, with ‘advice’ not appearing at all, and 
‘expertise’ very infrequently.  However, many organisations do recognise 
the importance of improving the skills of trustees, staff and volunteers 
– and as such are increasing their sources of expertise via these routes.  

 Also notable by its absence (as highlighted in previous evaluation 
reports) is reference to working in partnership to ‘share services, 
staff and resources’ – neither ‘sharing’ nor ‘share’ appear in any 
responses, and ‘partnership’ only appears in relation to responses from 

 
14 Including those projects that were close to completion at the time of the research. 
15 https://www.heritagefund.org.uk/publications/outcomes-detail#heading-7 

https://www.heritagefund.org.uk/publications/outcomes-detail#heading-7
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individual partnerships – the concept of ‘working in partnership’ is not 
explicitly mentioned by any respondent.  It is acknowledged that, when 
asked what type of changes organisations would expect to see if they 
became more resilient in the future, working in partnership was 
mentioned – but only by a small number of respondents.  

6.6 Going forward, if The Fund is keen for these aspects of resilience (and 
‘working in partnership to share services, staff and resources’ in particular) 
to be further developed, it may be that specific support or advice on how to 
develop/achieve this is needed by heritage organisations.   

Future of the Resilient Heritage Strength Checker  

6.7 Given the positive feedback about, and benefits of, the Resilient Heritage 
Strength Checker, it is important to note that according to survey 
respondents, awareness of the Strength Checker was strongly related to 
the Resilient Heritage grant application process.  Going forward, it will be 
important for The Fund to give consideration to the promotion of the 
Strength Checker now that the programme has closed.   

6.8 If the Strength Checker is to continue (and it is understood that it will do 
so until 2021 at least), it will be important to ensure that it receives 
adequate levels of promotion and awareness-raising for relevant 
organisations – either through The Fund’s grant application processes or by 
other means.    

Ongoing need for resources to support the sector around resilience  

6.9 One final issue relates to the ongoing need for resources and support for 
the heritage sector around resilience.   

6.10 It is acknowledged that The Fund intended to have a capacity building and 
organisational resilience campaign in 2020, although this has been affected 
by the current COVID-19 crisis.  To support the ongoing resilience of the 
heritage sector, it will be important that heritage organisations can access 
funding for resilience-related activity going forward.  Whilst specific 
initiatives (e.g. the Business Support and Enterprise Development 
initiatives supported by The Fund16) will play an important role, there is also 
a need for resources to be available to support individual heritage 
organisations.  

6.11 The range of issues outlined in Section 3, where heritage organisations were 
asked what type of changes they would expect to see if their organisation 
was to become more resilient in the future, provides an indicative list of the 
areas around which future resilience-related support could be offered:  

 Income and funding – with increasing core funding and self-generated 
income getting particular mention.  A common theme emerged around 
taking positive steps to diversify income sources, thereby reducing 

 
16 https://www.heritagefund.org.uk/publications/business-support-and-enterprise-
development-grants; https://www.heritagefund.org.uk/funding/enterprise-development-
funding; https://www.heritagefund.org.uk/funding/business-support-funding   

https://www.heritagefund.org.uk/publications/business-support-and-enterprise-development-grants
https://www.heritagefund.org.uk/publications/business-support-and-enterprise-development-grants
https://www.heritagefund.org.uk/funding/enterprise-development-funding
https://www.heritagefund.org.uk/funding/enterprise-development-funding
https://www.heritagefund.org.uk/funding/business-support-funding


Resilient Heritage Programme Evaluation, Final Report 
 

49   DC Research 

reliance on a small number of funding sources.  Increasing the 
financial reserves of the organisation was also often mentioned.   

 Developing more of a focus on income generation and fundraising, 
including developing and implementing fundraising strategies and 
business plans as well as having the capacity to dedicate to 
fundraising.  

 Changes and improvements to trustees and governance 
arrangements – increasingly around attracting ‘professional’ trustees 
with relevant skills, knowledge, experience, and capacity.  In some 
cases, restructuring or improving current governance arrangements was 
highlighted. 

 Increased organisational capacity and capability – especially 
recruiting more staff and, in particular, skilled and experienced staff.  
Increasing volunteer capacity was also mentioned by some as a 
route to addressing capacity and thereby helping to improve resilience.  

 Across trustees, staff and volunteers, increasing skills through 
training was identified as a route to increasing resilience. 

 Audience development, diversification of audiences, and 
increasing and diversifying membership (where relevant) and 
boosting the wider support base for the organisation – including 
enhancing the profile of the organisation with audiences, key 
stakeholders, and potential funders. 

 Introducing, or improving the strategies/plans as well as the 
supporting systems and processes to make the organisation more 
effective and better managed. 

 Finally, one addition to the issues noted in previous reports is around 
working in partnership – with a small number of organisations 
reflecting that one route to increasing their resilience is to develop more 
partnerships and increase collaboration.   

6.12 When considering these issues, it is important to note that many (if not all) 
of them were able to be supported through the Resilient Heritage 
programme.  Given the success of the programme for grantees (see Section 
5) it is not a failing of the programme that these issues remain – it is a 
reflection that there is, and will continue to be, an ongoing need for 
activities and projects on these issues.  

6.13 Resilience is not a static state that an organisation reaches or acquires 
and thereafter remains – becoming and remaining resilient is an 
ongoing process that requires an organisation to be constantly adjusting 
and evolving. 

6.14 Whilst the aspiration for the heritage sector is that organisations become 
self-resilient and are able to strengthen and maintain their resilience 
without the need for external support from The Fund (or other funders), for 
many heritage organisations this is not yet the position they find themselves 
in. 
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6.15 As noted elsewhere in this report, those organisations that were 
unsuccessful with their Resilient Heritage grant application commonly look 
to the Fund for support (see paragraph 5.3 in Section 5).  In addition, a 
number of those organisations that were successful looked to The Fund to 
provide support for their next stage of development.  According to Resilient 
Heritage grant award data, thirteen organisations received more than one 
Resilient Heritage award, and it is understood that a number of Resilient 
Heritage grantees have also made subsequent, successful applications for 
other funding from The Fund.  

6.16 All of this emphasises the importance of the role of The Fund in supporting 
the resilience of the heritage sector.  Whilst The Fund is currently fully 
focussed on helping to address the impacts of the COVID-19 pandemic on 
the sector, it will be important that support around resilience continues into 
the future.  As reflected in this report, the role of The Fund in supporting 
this type of activity is key, as it either does not occur at all, or takes place 
at a reduced scale otherwise.   
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ANNEX 1: KEY QUESTIONS FOR THE EVALUATION  

The Evaluation Brief for the Resilient Heritage Programme Evaluation stated that 
the evaluation should address the following overarching questions across the 
course of the evaluation: 

1. How did overall management capacities (governance, leadership, 
management, fundraising, financial management, communications etc.) 
improve as a result of capacity building engagement?  

2. In what ways have the quality of grantees activities improved?  

3. In what ways have grantees capacity increased (scale, reach or extent of 
impact)? 

4. For those looking to take on the management of heritage, to what extent 
has the Resilient Heritage grant prepared them for this? 

5. Is there evidence that the change Resilient Heritage enables grantees to 
achieve leads to long term sustainability?  

6. How effective was the mentor support element?  

7. How effective was the Resilient Heritage Strength Checker in identifying 
needs and priorities for project planning and improving organisational 
strength? 
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ANNEX 2: RESILIENT HERITAGE SURVEY 2020 RESULTS  

At each stage of the evaluation (i.e. for the First Interim Report in 2018, the 
Second Interim Report in 2019 and this Final Report in 2020) a survey was carried 
out that invited responses from any heritage organisations involved in the Resilient 
Heritage programme – either as a user of the Strength Checker and/or an 
applicant to the Resilient Heritage grant programme.   

For this Final Report, the survey was sent to organisations that were involved in 
the Resilient Heritage programme between November 2018 and the end of the 
programme (those involved from the start of the programme to the end of October 
2018 were surveyed as part of the First or Second Interim Reports).   

Survey invites were sent by email in January 2020 to a total of 321 different 
individuals from heritage organisations, based on information provided by The 
Fund about those organisations that had been involved in the programme.   

A total of 128 valid responses were received, and once the small number of 
bounce-back/failure emails were discounted (there were 21 such emails), this 
represented a response rate of 43% (i.e. 128 valid replies from 300 invitations). 

The results from this survey are presented in the remainder of this annex for those 
questions where the responses can be presented in tabular format.   

Table A2.1: Which of the following heritage areas does your 
organisation work in? (please tick all that apply) 

Heritage Area Percent Number 
Community heritage 59% 72 
Historic buildings and monuments 59% 73 
Industrial maritime and transport 16% 20 
Intangible heritage 21% 26 
Land and biodiversity 29% 36 
Museums libraries archives and collections 36% 44 
Source: DC Research, Resilient Heritage Survey 2020, n=123 
 
Table A2.2: Which nation/region is your organisation located within? 

Nation/Region Percent Number 
East Midlands 13% 16 
East of England 7% 9 
London 11% 14 
North East 9% 11 
North West 9% 11 
Northern Ireland 3% 4 
Scotland 7% 9 
South East 13% 16 
South West 14% 17 
Wales 5% 6 
West Midlands 9% 11 
Yorkshire and The Humber 17% 21 

Source: DC Research, Resilient Heritage Survey 2020, n=124 
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Table A2.3: Has the level of resilience of your organisation changed in 
recent years? 

Response Percent Number 
Yes 74% 90 
No 18% 22 
Don't Know 7% 9 

Source: DC Research, Resilient Heritage Survey 2020, n=121 
 
Table A2.4: If YES, how has it changed?   

Degree of change Percent Number 
Our organisation has become much more resilient in recent years 17% 16 
Our organisation has become more resilient in recent years 61% 57 
Our organisation has become less resilient in recent years 21% 20 
Our organisation has become much less resilient in recent years 1% 1 

Source: DC Research, Resilient Heritage Survey 2020, n=94 
 

Table A2.5: Are you aware of the Resilient Heritage Strength Checker? 
Response Percent Number 

Yes 95% 121 
No 5% 6 

Source: DC Research, Resilient Heritage Survey 2020, n=127 
 

Table A2.6: How did you become aware of the Resilient Heritage 
Strength Checker? 

Response Percent Number 
Through the Resilient Heritage grant application process 77% 92 
From The National Lottery Heritage Fund website or 
email communications from The Fund 15% 18 
From another website 0% 0 
Via direct discussions with The Fund staff 13% 16 
Via social media 0% 0 
Word of mouth 3% 3 
Other (please specify) 4% 5 

Source: DC Research, Resilient Heritage Survey 2020, n=120 
 

Table A2.7: Have you used the Resilient Heritage Strength Checker? 
Response Percent Number 

Yes 93% 111 
No 8% 9 

Source: DC Research, Resilient Heritage Survey 2020, n=120 
 
Table A2.8: How easy or difficult did you find the process of using the 
Resilient Heritage Strength Checker? 

Response Percent Number 
Very easy 9% 10 
Easy 37% 41 
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Response Percent Number 
Neither easy nor difficult 39% 43 
Difficult 11% 12 
Very difficult 4% 4 

Source: DC Research, Resilient Heritage Survey 2020, n=110 
 

Table A2.9: How useful did you find the results from the Resilient 
Heritage Strength Checker? 

Response Percent Number 
Very useful 26% 28 
Quite useful 50% 55 
Of limited use 21% 23 
Of no use at all 3% 3 

Source: DC Research, Resilient Heritage Survey 2020, n=109 
 

Table A2.10: Has using the Resilient Heritage Strength Checker provided 
any benefits to your organisation in terms of improving your 
organisation’s resilience? 

Response Percent Number 
Yes 61% 66 
No 39% 43 

Source: DC Research, Resilient Heritage Survey 2020, n=109 
 
 
Table A2.11: Have you made any changes to how your organisation 
operates due to using the Resilient Heritage Strength Checker? 

Response Percent Number 
Yes 47% 51 
No 53% 58 

Source: DC Research, Resilient Heritage Survey 2020, n=110 
 
Table A2.12: Would you recommend the Resilient Heritage Strength 
Checker to other organisations? 

Response Percent Number 
Yes 86% 95 
No 14% 15 

Source: DC Research, Resilient Heritage Survey 2020, n=110 
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Table A2.13: Did your organisation submit an application to the Heritage 
Lottery Fund Resilient Heritage Programme? 

Response Percent Number 
Yes 81% 102 
No 19% 24 

Source: DC Research, Resilient Heritage Survey 2020, n=126 
 
Table A2.14: What level of Resilient Heritage grant did you apply for? 

Level of Grant Percent Number 
Less than £10,000 19% 19 
£10,001 to £50,000 27% 28 
£50,001 to £100,000 34% 35 
£100,001 to £250,000 20% 20 

Source: DC Research, Resilient Heritage Survey 2020, n=102 
 
Table A2.15: How did you find the Resilient Heritage grant application 
process? 

Response Percent Number 
Very easy/ straightforward 10% 10 
Fairly easy/ straightforward 59% 60 
Fairly difficult 28% 28 
Very difficult 3% 3 

Source: DC Research, Resilient Heritage Survey 2020, n=101 
 
Table A2.16: How do you find the Resilient Heritage progress reporting 
and claims/payment processes? 

Response Percent Number 
Very easy/ straightforward 10% 10 
Fairly easy/ straightforward 40% 40 
Fairly difficult 7% 7 
Very difficult 2% 2 
N/A - Have not used them 42% 42 

Source: DC Research, Resilient Heritage Survey 2020, n=101 
 
Table A2.17: Did you make use of the Resilient Heritage Strength 
Checker in the development/planning of your Resilient Heritage grant 
application? 

Response Percent Number 
Yes 87% 89 
No 13% 13 

Source: DC Research, Resilient Heritage Survey 2020, n=102 
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Table A2.18: Was your Resilient Heritage grant application successful? 
Response Percent Number 

Yes 66% 67 
No 30% 31 
Don't know - awaiting decision 4% 4 

Source: DC Research, Resilient Heritage Survey 2020, n=102 
 
Table A2.19: Would you say your organisation is now (or will be) better 
managed following your Resilient Heritage grant? 

Response Percent Number 
Yes 52% 34 
Not yet – but expect it will be 47% 31 
No – and don’t expect it to be 0% 0 
Don’t know – unsure whether or not it will be 2% 1 

Source: DC Research, Resilient Heritage Survey 2020, n=66 
 
Table A2.20: Would you say the staff/trustees/board/volunteers in your 
organisation have already developed (or will develop) skills following 
your Resilient Heritage grant? 

Response Percent Number 
Yes 48% 30 
Not yet – but expect it will happen 48% 30 
No – and don’t expect it to happen 2% 1 
Don’t know – unsure whether or not it will happen 3% 2 

Source: DC Research, Resilient Heritage Survey 2020, n=63 
 
Table A2.21: Would you say your organisation is now (or will be) more 
resilient following your Resilient Heritage grant? 

Response Percent Number 
Yes 43% 28 
Not yet – but expect it will be 54% 35 
No – and don’t expect it to be 0% 0 
Don’t know – unsure whether or not it will be 3% 2 

Source: DC Research, Resilient Heritage Survey 2020, n=65 

 

  



Resilient Heritage Programme Evaluation, Final Report 
 

57   DC Research 

Table A2.22: Average Scores by Nation/Region for: How resilient would 
you say your organisation is at the current time? 

Nation/region Average 
Score 

Lowest 
Score  

Highest  
Score 

Number of 
Replies 

East Midlands 6.2 3 9 15 
East of England 5.4 3 9 9 
London 6.0 3 9 13 
North East 5.3 0 9 11 
North West 5.5 3 9 11 
Northern Ireland 5.0 3 7 4 
Scotland 6.7 5 9 9 
South East 5.6 3 9 16 
South West 5.8 1 9 17 
Wales 6.2 5 9 6 
West Midlands 6.1 3 9 11 
Yorkshire 5.5 0 9 21 
Total/Average 5.6 0 9 122 

Source: DC Research, Resilient Heritage Survey 2020, n=122.  Note: multi-
nation/region organisations (i.e. those that ticked more than one region) have 
been included in the analysis, being counted once in each region they are 
located within (resulting in 143 at the national/regional level from 122 replies). 
 

Table A2.23: Average Score: Awareness of the Resilient Heritage 
Strength Checker? 

Response Average Score 
Number of 

Replies 
No 6.2 6 
Yes 5.5 116 
Total 5.6 122 

Source: DC Research, Resilient Heritage Survey 2020, n=122 
 
Table A2.24: Average Score: Use of the Resilient Heritage Strength 
Checker? 

Response Average Score Number of Replies 
No 5.4 9 
Yes 5.5 106 
No reply (to Strength Checker question) 6.3 7 
Total 5.6 122 
Source: DC Research, Resilient Heritage Survey 2020, n=122 
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Table A2.25: Average Score: Change in level of resilience in recent years  

Response Average 
Score 

Number 
of Replies 

Our organisation has become much more resilient in 
recent years 7.2 16 
Our organisation has become more resilient in recent 
years 5.8 57 
Our organisation has become less resilient in recent 
years 4.6 20 
Our organisation has become much less resilient in 
recent years - - 
No reply (to change in level of resilience question) 4.75 29 
Total 5.6 122 

Source: DC Research, Resilient Heritage Survey 2020, n=122 
 
Table A2.26: Average Score: Submission of Application to Resilient 
Heritage Programme 

Response Average  
Score 

Number of  
Replies 

No 5.8 24 
Yes 5.5 98 
Total 5.6 122 

Source: DC Research, Resilient Heritage Survey 2020, n=122 
 
Table A2.27: Average Score: Was Resilient Heritage grant application 
successful? 

Response Average  
Score Number of Replies 

No 5.6 30 
Yes 5.4 64 
Don’t know (awaiting decision) 5.5 4 
No reply (to success of application question) 6.0 24 
Total 5.0 122 

Source: DC Research, Resilient Heritage Survey 2020, n=122 
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ANNEX 3: RESILIENT HERITAGE SURVEY OF PROJECTS 

In addition to the survey outlined in Annex 2 – which has taken place at each 
stage of the evaluation, a new survey was carried out for this Final Report stage 
of the evaluation, which focused on Resilient Heritage funded projects – and 
specifically on projects that had been awarded their grant prior to November 2018.  
These organisations will have been invited at previous stages for the evaluation 
to participate in the survey outlined in Annex 2, and this additional survey was 
aimed at projects that were completed (or close to completion) and sought to 
identify the final impacts and outcomes from Resilient Heritage funded projects. 

This survey was sent to those organisations that successfully applied for a Resilient 
Heritage grant, and who were awarded their grant prior to November 2018, and 
were therefore typically expected to have completed their projects at the time of 
the survey. 

Survey invites were sent by email in January 2020 to a total of 269 different 
heritage organisations, based on information provided by The Fund.  A total of 
136 valid responses were received, and once the small number of bounce-
back/failure emails were discounted (there were 25 such emails), this represented 
a response rate of 56% (i.e. 136 valid replies from 244 invitations). 

The results from this survey are presented in the remainder of this annex for those 
questions where the responses can be presented in tabular format.   

Table A3.1: Which of the following heritage areas does your 
organisation work in? (please tick all that apply) 

Type of heritage Percent Responses 
Community heritage 59% 80 
Historic buildings and monuments 58% 79 
Industrial maritime and transport 14% 19 
Intangible heritage 16% 22 
Land and biodiversity 27% 36 
Museums libraries archives and collections 38% 52 

Source: DC Research, Resilient Heritage Survey of Projects, n=136 

Table A3.2: Which nation/region is your organisation located within? 
Nation/region Percent Responses 

East Midlands 11% 15 
East of England 7% 9 
London 8% 11 
North East 11% 14 
North West 14% 19 
Northern Ireland 5% 7 
Scotland 10% 13 
South East 8% 11 
South West 8% 11 
Wales 5% 6 
West Midlands 6% 8 
Yorkshire and The Humber 7% 9 

Source: DC Research, Resilient Heritage Survey of Projects, n=133 
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Table A3.3: What level of Resilient Heritage grant did your organisation 
receive? 

Amount Percent Responses 
Less than £10,000 29% 39 
£10,001 to £50,000 27% 36 
£50,001 to £100,000 33% 45 
£100,001 to £250,000 11% 15 

Source: DC Research, Resilient Heritage Survey of Projects, n=135 

Table A3.4: How did you find the Resilient Heritage progress reporting 
and claims/payment processes? 

Response Percent Responses 
Very easy/ straightforward 33% 45 
Fairly easy/ straightforward 57% 77 
Fairly difficult 10% 13 
Very difficult 0% 0 

Source: DC Research, Resilient Heritage Survey of Projects, n=135 

Table A3.5: On a range from 0 to 10 (with 0 being low, and 10 being 
high) how resilient would you say your organisation is at the current 
time? 

Average Median Lowest Highest Responses 
6.8 7 0 10 136 

Source: DC Research, Resilient Heritage Survey of Projects, n=136 

Table A3.6: On a range from 0 to 10 (with 0 being low, and 10 being 
high) how resilient would you say your organisation was prior to being 
awarded your Resilient Heritage grant? 

Average Median Lowest Highest Responses 
4.05 4 0 9 135 

Source: DC Research, Resilient Heritage Survey of Projects, n=135 

Table A3.7: Difference between resilience score at current time and 
prior to Resilient Heritage grant award 

Average Median Lowest Highest Responses 
2.9 3 0 8 132 

Source: DC Research, Resilient Heritage Survey of Projects, n=132 (NB: the 3 
replies reporting a decrease in score are excluded from the calculation) 

Table A3.8: How would you describe the impact of your Resilient 
Heritage project to any change in your organisation's resilience over 
this time? 

Response Percent Responses 
Very positive impact 65% 89 
Moderate positive impact 32% 44 
Minor positive impact 2% 2 
No impact at all 1% 1 

Source: DC Research, Resilient Heritage Survey of Projects, n=136 
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Table A3.9: To what extent is your organisation now better managed 
following your Resilient Heritage grant? 

Response Percent Responses 
Significantly 46% 62 
Moderately 44% 59 
Marginally 5% 7 
Not at all 4% 6 

Source: DC Research, Resilient Heritage Survey of Projects, n=134 

Table A3.10: To what extent have staff/ trustees/board/volunteers in 
your organisation developed skills following your Resilient Heritage 
grant? 

Response Percent Responses 
Significantly 40% 54 
Moderately 47% 63 
Marginally 10% 13 
Not at all 3% 4 

Source: DC Research, Resilient Heritage Survey of Projects, n=134 

Table A3.11: To what extent is your organisation more resilient 
following your Resilient Heritage grant? 

Response Percent Responses 
Significantly 44% 59 
Moderately 49% 65 
Marginally 4% 5 
Not at all 3% 4 

Source: DC Research, Resilient Heritage Survey of Projects, n=133 

Table A3.12: Average Scores by Nation/Region for: How resilient would 
you say your organisation is at the current time? 

Nation/region Average 
Score 

Lowest 
Score  

Highest  
Score 

Number of 
Replies 

East Midlands 6.3 1 9 15 
East of England 6.8 3 9 9 
London 6.5 2 9 11 
North East 6.6 5 8 14 
North West 7.4 5 9 19 
Northern Ireland 7.1 5 10 7 
Scotland 5.9 0 9 13 
South East 7.4 6 9 11 
South West 7.2 6 8 11 
Wales 7.2 5 8 6 
West Midlands 6.8 5 8 8 
Yorkshire 6.3 4 8 9 
Total/Average 6.8 0 10 133 

Source: DC Research, Resilient Heritage Survey of Projects, n=133.  Note: 
three respondents gave a score but did not respond to the nation/region 
question and are therefore not included in the results above.  
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Table A3.13: Average Change in Scores by Nation/Region for: Difference 
between resilience score at current time and prior to Resilient Heritage 
grant award 

Nation/region Average 
Change  

Lowest 
Change  

Highest  
Change 

Number of 
Replies 

East Midlands 3.1 1 7 13 
East of England 3.0 0 6 8 
London 2.5 0 5 11 
North East 2.8 0 5 14 
North West 2.7 1 5 19 
Northern Ireland 3.0 1 5 7 
Scotland 3.1 0 5 12 
South East 2.6 2 4 11 
South West 2.6 1 5 11 
Wales 2.8 1 4 6 
West Midlands 3.0 2 5 8 
Yorkshire 3.7 2 8 9 
Total/Average 2.9 0 8 129 

Source: DC Research, Resilient Heritage Survey of Projects, n=129.  Note: 
three respondents gave a score but did not respond to the nation/region 
question and are therefore not included in the results above.  One respondent 
did not reply to both score questions and is excluded, and the 3 replies reporting 
a decrease in score are also excluded. 
 
Table A3.14: Average Change in Scores for: How would you describe the 
impact of your Resilient Heritage project to any change in your 
organisation's resilience over this time? 

Response Average 
Change 

Number of Replies 

Very positive impact 3.4 87 
Moderate positive impact 2 43 
Minor positive impact 0.5 2 
No impact at all - - 
Total/Average 2.9 132 

Source: DC Research, Resilient Heritage Survey of Projects, n=132 

Table A3.15: Average Change in Score for: When was your Resilient 
Heritage project completed? 

Year Average  
Change  

Lowest  
Change  

Highest  
Change 

Number  
of Replies 

2017  3.5 2 4 4 
2018 2.8 0 6 35 
2019 3.0 1 7 50 
Early 2020 (Jan Feb) 2.7 1 4 6 
Ongoing/not yet complete  2.8 0 8 35 
Total/Average 2.9 0 8 130 

Source: DC Research, Resilient Heritage Survey of Projects, n=130.   
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Table A3.16: Cross-tabulation of ‘How would you describe the impact of 
your Resilient Heritage project to any change in your organisation's 
resilience over this time?’ and ‘When was your Resilient 
Heritage project completed?’ 

Year Very  
positive 

Moderate 
positive 

Minor 
positive  

No impact 
at all 

Number  

2017  50% 
(2) 

50% 
(2) - - 

100% 
(4) 

2018 63% 
(22) 

34% 
(12) 

3% 
(1) - 

100% 
(35) 

2019 68% 
(34) 

32% 
(16) - - 

100% 
(50) 

Early 2020 
(Jan/Feb) 

83% 
(5) 

17% 
(1) - - 

100% 
(6) 

Ongoing/not yet 
complete  

63% 
(22) 

34% 
(12) 

3% 
(1) - 

100% 
(35) 

Total/Average 65% 
(85) 

33% 
(43) 

2% 
(2) - 

100% 
(130) 
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ANNEX 4: RESILIENT HERITAGE CASE STUDIES 

This annex lists the Resilient Heritage grantee case studies that were carried out 
during this final phase of the evaluation in early 2020.  Each of the cases are 
completed projects and they provide examples of the types of activities supported 
by Resilient Heritage as well as the emerging impacts, achievements and lessons 
resulting from Resilient Heritage grant support.  

The table below lists the case studies that were visited during the Final Reporting 
phases of the evaluation and is followed by a case study write-up of each of the 
projects. 

This is followed by a table that lists all the case studies carried out throughout this 
evaluation – the previous case studies are available in the prior evaluation reports 
available via: https://www.heritagefund.org.uk/publications/resilient-heritage-
programme-evaluation  

Table A4.1: Resilient Heritage Case Studies for Final Report 

Applicant Project title Region Heritage Area Grant 

Colne Town Council Restoring Colne heritage - 
encouraging community use 
and developing the 
sustainability of key heritage 
assets 

North West Historic 
buildings and 

monuments 

£49,500 

Experience 
Community CIC 

Heritage for All Yorkshire 
and The 
Humber 

Land and 
biodiversity 

£41,200 

Glasgow Building 
Preservation Trust  

A Strategic Renewal of Glasgow 
Building Preservation Trust  
and A future for Pollok Stables 

Scotland Historic 
buildings and 

monuments 

£67,000 
and 
£10,000 

Heritage Trust of 
Lincolnshire 

Heritage Lincolnshire - 
Strengthening Our Business 

East 
Midlands 

Historic 
buildings and 

monuments 

£79,500 

Newcastle City 
Council 

Implementing a new delivery 
model for Newcastle's parks – 
Parks Charitable Trust 

North East Land and 
biodiversity 

£237,500 

Royal West of 
England Academy 

Putting the RWA in the Picture South West Historic 
buildings and 

monuments 

£9,900 

The Hockey 
Museum 

Shooting for the Goal: Ensuring 
a sustainable future for The 
Hockey Museum 

South East Museums 
libraries 

archives and 
collections 

£81,500 

The Welsh 
Georgian Trust 

The Gunter Mansion Wales Historic 
buildings and 

monuments 

£10,000 

https://www.heritagefund.org.uk/publications/resilient-heritage-programme-evaluation
https://www.heritagefund.org.uk/publications/resilient-heritage-programme-evaluation
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Table A4.2: Resilient Heritage Case Studies – Full List from All Evaluation 
Reports  

Applicant Project title Region Heritage 
Area Grant  

Colne Town 
Council 

Restoring Colne 
heritage - encouraging 
community use and 
developing the 
sustainability of key 
heritage assets 

North 
West 

Historic 
buildings 
and 
monuments 

£49,500 

Experience 
Community CIC Heritage for All 

Yorkshire 
and The 
Humber 

Land and 
biodiversity £41,200 

Glasgow Building 
Preservation Trust  

A Strategic Renewal of 
Glasgow Building 
Preservation Trust  
and A future for Pollok 
Stables 

Scotland 

Historic 
buildings 
and 
monuments 

£67,000 
and 
£10,000 

Groundwork NE The Reclaimed Lands North 
East 

Industrial 
maritime 
and 
transport 

£9,500 

Heritage Trust of 
Lincolnshire 

Heritage Lincolnshire - 
Strengthening Our 
Business 

East 
Midlands 

Historic 
buildings 
and 
monuments 

£79,500 

London Borough 
of Waltham Forest 

Chestnuts House 
Creative Enterprise 
Centre Feasibility Study 

London 

Historic 
buildings 
and 
monuments 

£79,700 

Museum of 
Homelessness 

Building a resilient 
future for the Museum 
of Homelessness 

London 

Museums 
libraries 
archives 
and 
collections 

£9,900 

Newcastle City 
Council 

Implementing a new 
delivery model for 
Newcastle's parks – 
Parks Charitable Trust 

North 
East 

Land and 
biodiversity £237,500 

Norman Nicholson 
Society 

Norman Nicholson 
House survey, 
feasibility study and 
concept development 

North 
West 

Historic 
buildings 
and 
monuments 

£9,900 

Pope's Grotto 
Preservation Trust 

Discovering Alexander 
Pope's Grotto: the pilot 
project 

London 

Historic 
buildings 
and 
monuments 

£17,200 
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Applicant Project title Region Heritage 
Area Grant  

Royal West of 
England Academy 

Putting the RWA in the 
Picture 

South 
West 

Historic 
buildings 
and 
monuments 

£9,900 

Shambellie House 
Trust 

Developing Shambellie 
House for workshops 
and residential courses 
on photography, 
arts/crafts, history, 
environment and 
wildlife 

Scotland 

Historic 
buildings 
and 
monuments 

£11,400 

St John's Hoxton Strengthening St John's 
Hoxton London 

Historic 
buildings 
and 
monuments 

£49,500 

The Bishop's 
Meadow Trust 

The Bishop's Meadow 
Trust -Undertaking 
surveys to strengthen 
knowledge for future 
planning and 
management 

South 
East 

Land and 
biodiversity £9,500 

The Guild of St 
Mary’s Centre 
Lichfield 

Revitalisation of St 
Mary's 

West 
Midlands 

Museums 
libraries 
archives 
and 
collections 

£38,500 

The Hockey 
Museum 

Shooting for the Goal: 
Ensuring a sustainable 
future for The Hockey 
Museum 

South 
East 

Museums 
libraries 
archives 
and 
collections 

£81,500 

The Modernist 
Society 

Increasing resilience 
and improving 
sustainability of The 
Modernist Society 

North 
West 

Intangible 
heritage £9,900 

The Welsh 
Georgian Trust The Gunter Mansion Wales 

Historic 
buildings 
and 
monuments 

£10,000 
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Colne Town Council  

‘Restoring Colne heritage - encouraging community use and developing 
the sustainability of key heritage assets’ 

Colne Town Council was formed in 2008 to boost events in the town throughout 
the year, to manage its allotments and, of course, help represent the interests of 
the people of Colne within Pendle Borough Council and Lancashire County Council. 

The Town Council was awarded a Heritage Lottery Fund grant of £49,500 in early 
2017 to investigate the current condition and future usage options for three key 
heritage buildings (Colne Town Hall, the Town Hall extension, and Colne Municipal 
Hall) in the town.   

The Town Hall (including its contents) and the Town Hall extension were part of 
an asset transfer from Pendle Borough Council to Colne Town Council at the time 
of the Lottery-funded project (and consideration was also being given to the 
potential transfer of the Municipal Hall at that time).  The award of the Resilient 
Heritage grant at that time was therefore ‘very helpful’. 

Colne Town Council used the Resilient Heritage Strength Checker as part of the 
project and found it to be a ‘useful tool’ that helped to identify what the needs 
were. 

The approved purposes for the project were to: 

 Undertake professional-led condition surveys to assess prioritised repairs for 
each building. 

 Hold four half-day public consultation/engagement events on usage options for 
each building and promoting project volunteering opportunities via a heritage 
trail of Colne. 

 Carry out professional-led analysis of usage options based on local demand 
and rental income potential.   

 Prepare layout plans and estimate repair costs for each building depicting 
usage options co-ordinated by conservation-accredited architect and quantity 
surveyor. 

 Prepare buildings Conservation Plan taking into account historic uses and 
architectural styles.   

 Assess staffing and financial implications for CTC’s future management of the 
buildings and skills needs arising from asset transfer. 

 Carry out legal options analysis for future building ownership and governance 
by CTC, charity or CIC. 

 Deliver two, two-hour training sessions to CTC councillors (17) and senior staff 
(four) on heritage asset and risk management, including review of project 
findings. 

 Undertake on-going project evaluation, producing a final report. 

The main issue the Town Council wanted to understand was whether the buildings 
were worthy of continuing support, and there was the potential for the building to 
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be mothballed otherwise – which would have had a negative impact on the rest of 
the high street redevelopments. 

 
All of the aims of the project were met, with the following key outputs being 
produced: Condition survey of the three heritage buildings; Conservation Plan for 
the three heritage buildings; evaluation of the Colne Town Hall chattels and 
furniture; residents’ consultation regarding potential uses of the three heritage 
buildings; options appraisal regarding the cost and value of alterations to the three 
heritage buildings; legal advice regarding the ownership and management of each 
building; discussion regarding the management of each heritage asset and the 
resilience of plans for proposed alterations and new uses; final residents’ 
consultation regarding options appraisal.  

As such, the Town Council now has ‘all the information’ that it needs to inform 
future development plans and make decisions.  This includes plans for the 
commercial development of the Town Hall extension, the development the Town 
Hall (including an exhibition area), and the decision not to take on the Municipal 
Hall – although the work carried out through the project is being used by the 
current occupants of the Municipal Hall to inform their planning.  

The development (i.e. internal reconfiguration) of the Town Hall is receiving 
£100,000 out of revenue budgets – which shows the commitment of the Town 
Council to the building and the importance of the findings from the project in 
informing future developments.  In addition, the Town Council will be looking for 
further support from The National Lottery Heritage Fund to help implement the 
developments set out in the Options Appraisal. 

The grant provided by Resilient Heritage is described by the Town Council as 
‘incredibly valuable’ in what it enabled and supported.  

Colne Town Council report that all three Resilient Heritage outcomes have 
been met: 

In terms of better managed – the Town Council report that the management of 
the assets will be improved through the findings of the condition surveys, 
conservation plans and options appraisal which includes a series of priced 

https://www.colnetowncouncil.org.uk/49500-heritage-lottery-fund-grant-historic-colne-buildings/town-hall-with-clouds/
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recommendations for repairs and alterations to the buildings.  (The Council note 
that the fulfilment any works is conditional on the required funds being raised.)  

The outcome of the project was especially positive for Colne Town Council who 
decided to accept the transfer of the Town Hall and the Town Hall extension from 
Pendle Borough Council.  

The experience of the project helped to develop the skills of the staff involved 
– and for some staff they continue to be involved and will play a role in the next 
steps/stages for the redevelopment of the Town Hall, ensuring that the skills 
developed are of continuing benefit to the Town Council. 

In terms of the resilience of the Town Council as an organisation and the Town 
Hall as an asset, the project has built confidence in the appraisal and 
development of heritage buildings in collaboration with local people.  

Other outcomes (in terms of community and people) result from the 
public/resident consultation and include: a clear commitment for regular use of 
the Town Hall including the development of Colne heritage exhibitions and talks, 
alongside a strong interest in the use of the Council Chamber for local wedding 
ceremonies and in the revival of a local history group.  

In terms of lessons from the project, Colne Town Council found that: 

 It is important not to ‘jump too quickly’ when you have the opportunity of an 
asset transfer.  

 Having staff with the appropriate skills and experience – as well as access to 
external expertise ‘from the right people’ (in this case the external project 
manager and the architects that were used) was key to the success of the 
project. 

 Aspects around taking a cautious approach, ensuring that the project is well 
budgeted, and that forward planning is important – including ensuring that 
there is sufficient lead-in time and resources for next steps. 

 It is important to ensure that all aspects are clear as part of any asset transfer 
– e.g. clarity around use of the building and any time. 

For more information please see: https://www.colnetowncouncil.org.uk/ 

 

 

  

https://www.colnetowncouncil.org.uk/
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Experience Community CIC  

‘Heritage for All’ 

Experience Community CIC received a Resilient Heritage grant of £41,200 in late 
2018 for the ‘Heritage for All’ project. 

 
Experience Community is a not-for-profit Community Interest Company that 
provides films and information about walks and other leisure activities for disabled 
people and the wider community.  Experience Community also offer a range of 
spares, products, accessories, and clothing for accessing the outdoors, as well as 
full servicing for Mountain Trikes and Handcycles.  

The aims/approved purposes of the ‘Heritage for All’ project were: 

 To prepare for growth through governance review, business planning and 
partnership development. 

 Appointment of mentors to work with Experience Community CIC to review 
governance and undertake a skills audit of the Board to plan for strengthening 
skills through recruitment, with use of the first mentor to scope out business 
development options and produce a brief for the recruitment of second mentor 
to help appraise and agree business development options to feed into a 
strategic five-year business plan. 

 Development of other supporting documents (for example, a marketing plan) 
and review company policies/procedures to support growth. 

 To scope potential for development of accredited courses (through the Institute 
for Outdoor Learning for example) to provide new income for skills 
development in other organisations. 

 Payment of subscriptions for National Council for Voluntary Organisations and 
Institute for Outdoor Learning (IOL) and attend IOL Adventure for All 
Conference to build awareness of outdoor learning sector. 

 Training courses for existing staff, directors and volunteers; recruitment of 
volunteers with appropriate training/support costs; and purchase of IT 
equipment/software. 

 External evaluation. 

As part of the development of the project, Experience Community used the 
Resilient Heritage Strength Checker – which helped to identify some of the 
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weaknesses in the organisation that they are addressing through the Resilient 
Heritage project.  For example, the skills gaps in the organisation for both directors 
and staff are being addressed through training courses that they anticipate will 
help to make the organisation more resilient.  

As part of the project, Experience Community appointed external consultants as 
mentors in late 2018 and worked with them during the project.  Engagement with 
the consultants has tailed off towards the end of the project (early 2020) and the 
organisation is keen to address this as they look to complete the project and 
finalise the business plan.  

One of the key aspects of the grant was to provide key staff with the 
development time to explore various opportunities – and the project has 
achieved this.  For example, Experience Community has worked with the Yorkshire 
Wildlife Trust in developing their “Linking the Levels” project, as well as working 
in partnership with Natural Resources Wales where Experience Community ran a 
pilot project to look at different filming techniques and styles, which has led to 
ongoing discussions about future projects.   

The Resilient Heritage grant has enabled the staff and directors to engage in a 
range of training opportunities that have developed skills across the 
organisation.  This includes a range of technical and professional skills (e.g. 
staff have attended several training courses including Cytech Modules (bike and 
equipment maintenance), Trailer Training and Xero Training (online accounts)).  
The organisation has also undertaken in-house training around filming and 
presenting with members of staff and a volunteer. 

In addition, organisational and business skills have also been supported 
through the project through the work with the mentors.  As part of this, through 
the assessment of directors’ skills, the organisation appointed four new directors 
to expand the skills and experience within the organisation. 

The project enabled the organisation to review what they do, and identify ways 
in which the organisation could be made more sustainable and more 
resilient through various development opportunities (e.g. the sale of 
equipment, maintenance of equipment, producing films, charging for organised 
rambles, etc.).   

This activity is all going well so far, but the organisation now has a better 
appreciation about how much effort is required to develop such 
opportunities as well as the time that it can take for such opportunities 
to pay off.  As such, there is a current challenge in terms of having the 
capacity (and resources) within the organisation to be able to continue to 
work on developing such opportunities.  
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Therefore, whilst Experience Community are not yet fully resilient, they 
have been able to identify ways in which this can be achieved – and are 
currently seeking support to further development, implement and realise these 
opportunities.  

At the time of the case study, the business plan was still to be finalised and the 
organisation will be working with a consultant on this.   Whilst some tasks are still 
to be completed, and the existing capacity issues highlighted above need to be 
addressed to enable the organisation to progress to the next stage of development 
and become more resilient, there are already positive outcomes from the 
project in addition to those set out above.  For example, overall 
income/turnover for the organisation has increased, as has equipment 
sales specifically.   

Furthermore, confidence within the organisation to talk to other organisations 
about opportunities has increased – as has the confidence to charge appropriately 
for the products and services they provide (rather than undervaluing and 
undercharging for what they do).  

In terms of lessons from the project for other organisations: 

 It is important not to promise too much to get the funding – this can lead 
to a project that is overly ambitious in terms of what can be achieved 
with the time and resources available.  

 Make sure that you select the most appropriate consultant to be a 
mentor – both in terms of their skills and experience. Their location might 
also be an important factor in how you engage with them (face to face 
interactions might be more frequent if they are based close to the project). 

 Ensure you have a clear exit strategy from the funding so that you do not 
end up back at square one when the funding period ends. 

For more information please see: http://www.experiencecommunity.co.uk/  

 

  

http://www.experiencecommunity.co.uk/
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Glasgow Building Preservation Trust  

‘A Strategic Renewal of Glasgow Building Preservation Trust’ and ‘A 
future for Pollok Stables’ 

Glasgow Building Preservation Trust received two Resilient Heritage grants – one 
related to the resilience of the organisation itself – ‘A Strategic Renewal of Glasgow 
Building Preservation Trust’  for which it received a grant of £67,000 and an award 
for the project ‘A future for Pollok Stables’ for which it received a grant of £10,000. 

This case study focuses on the ‘A future for Pollok Stables’ project.  

Glasgow Building Preservation Trust (GBPT) was established in 1982 as a 
charitable trust to rescue, repair, restore and rehabilitate significant, historic 
buildings at risk across the city.  GBPT work in partnership with others to give 
redundant buildings a new purpose and return them to their communities.  The 
aims of the organisation are to: 

 To rescue, repair and restore buildings of architectural and historic merit in 
Glasgow. 

 To participate in the wider urban regeneration of the city. 

 To encourage the use of traditional building skills and materials. 

 To provide exemplars of best practice in building conservation and design. 

 To work in partnership with local communities and key stakeholders. 

 To increase awareness and participation in Glasgow’s built environment by 
delivering the city’s annual Doors Open Days event. 

With funding from the National Lottery Heritage Fund, Glasgow City Council and 
the Architectural Heritage Fund, Glasgow Building Preservation Trust undertook a 
feasibility study into the future of the Old Stable Courtyard in Pollok Country Park.  
The study was commissioned by Glasgow City Council’s Land and Environmental 
Services and was completed in early 2018.   

The aims/approved purposes of the Resilient Heritage project were to: 

 To develop proposals to investigate the feasibility of an alternative use for 
Pollok Stables. 

 To undertake community engagement and consultation using the options 
appraisal as a basis for discussion. 

 To develop detailed stakeholder engagement to understand the economic 
drivers and requirements to support commercial or community activity in the 
stables. 

 To develop business case viability by looking at market research and models 
used at other sites. 

 To develop a governance structure model, investigating the issues around 
ownership, lease, management, maintenance, and board recruitment. 

 To develop an outline conservation plan to better understand the heritage 
significance and needs of the site. 
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The project team led by Glasgow Building Preservation Trust undertook a public 
engagement programme, considered the heritage significance of the buildings, 
developed an outline business case, and considered potential governance options. 
This involved discussion with stakeholders, park users and potential tenants.  As 
such, all of the approved purposes of the project were achieved in terms of the 
development of the various aspects – feasibility assessment of alternative use; 
community engagement; stakeholder engagement; outline business case 
development; options around governance; and outline conservation plan. 

The project looked at the historical and architectural importance of Pollok Stables 
– although there is much still to be learned about the early development of the 
site.  The design team illustrated how a mix of uses might be accommodated.  

 
The outline business case concluded that ‘Option 1 – Pollok Stables united with 
Pollok House under National Trust for Scotland’ was the recommended model.  The 
proposed use would include: Visitor Centre and Education Space; Café; Gift Shop; 
Event Space; Artists’ Studios; Galgael; Furniture Workshop; Woodland 
Kindergarten; Clydesdale Horses; and Public Toilets. Combined with other project 
costs and contingencies, the business case found that it is likely that total project 
costs would be in the region of at least £8.5million. 
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The outline business case concluded that:  

“…this kind of project in the stables can be financially viable but will require 
efficient management and sound marketing.” 

The project galvanised local interest around Pollok Stables with meaningful 
consultation that leading to a sense of ownership around the proposals for 
redevelopment.  The engagement events were two-way, with former residents 
and staff providing insight and information on the historic operation of the Stables 
and the event providing a broader understanding of the issues around the 
Stables - particularly its historic evolution and current condition. 

The project found that there is significant support for the repair and 
redevelopment of the Category ‘A’ listed buildings as a mixed-use 
attraction which capitalises on the assets of Pollok Country Park.  The 
Friends of Pollok Country Park group expressed an eagerness to see these 
buildings saved and were keen to be involved. 

Whilst there has recently (i.e. in early 2020) been action to progress some 
of the findings and recommendations from the project, the original project 
work was completed in 2018 – and there has therefore been a two-year hiatus 
around the project since then.   

A key aspect of this is around governance – which was identified as, and 
remains, a critical issue for the project – specifically identifying a robust end 
user organisation for the site.   

Recent activity has focused on both consolidation work on the buildings as well 
as considerations around a long-term solution for the project.  As such, it is 
anticipated/hoped that recent activity will start to progress some of the findings 
and recommendations from the project – leading towards a more resilient future 
for Pollok Stables.  The report from the Resilient Heritage project has been useful 
in the regard, with the planned consolidation work having taken account of the 
findings of the report. 

Reflecting on the project, GBPT feel that some of the key lessons learned include: 

 Be bolder and braver in discussing ambitious proposals with 
stakeholders!  The approach taken with partners may have been too 
considered and did not garner enough interest, or create sufficient urgency, 
within stakeholder organisations to progress the Pollok Stables project, which 
will have contributed to the two-year hiatus. 

 Reflection on whether the scale of project (and level of award received) 
resulted in a reaction of ‘just another feasibility study’.  Whilst the report 
did not do any harm to the progress of the project, it did not enable Pollok 
Stables to become a priority for Glasgow City Council or provide the momentum 
required for early action to be taken – which is an ongoing concern in terms of 
ensuring the future of the site and arresting the decline of the buildings. 

For more information please see: https://www.gbpt.org/ and specifically 
https://www.gbpt.org/news/finding-a-future-for-pollok-stables 

 

https://www.gbpt.org/
https://www.gbpt.org/news/finding-a-future-for-pollok-stables
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Heritage Lincolnshire 

‘Strengthening Our Business’ 

Heritage Lincolnshire is a charitable trust working to conserve the rich history of 
the county for the benefit of people who live and work in Lincolnshire. 

 
As well as being an active Buildings Preservation Trust, currently working on the 
Old King’s Head Kirton, Heritage Lincolnshire has a commercial archaeology unit, 
runs commercial services and creates opportunities for education, volunteering, 
and leisure activities, all of which encourage people to explore the heritage of the 
area and to become actively involved in its conservation. 

In 2016 the Trust was facing a dramatic challenge as two critical income streams 
were under threat: 

 A service level agreement with Lincolnshire was reduced by 70% in 2016, and 
notice was given that it would terminate in 2017. 

 Concurrently, the market for commercial archaeology services was also 
diminished by the immediate impact of the Brexit vote and an increasing 
number of competitors.    

Heritage Lincolnshire’s aspirations in undertaking this project were to: 

 Review the business model within the Trust to reduce reliance on unreliable 
sources of income, identify new opportunities and create a clear strategy for 
future sustainability. 

 To develop and promote the charity’s objectives and ambitions as a charity to 
a wider audience.  

 To ensure the organisation had the capacity and skills to continue to develop 
this business model in the future.  

 To share the experience, knowledge and advice gained through this project 
with other community-based organisations within Lincolnshire and the East 
Midlands. 

Heritage Lincolnshire received a Resilient Heritage Grant of £79,500 for 
“Strengthening our business” project.   

The production of a new business plan was the most important outcome from the 
project.  The Trust had reached a stage where a new vision and structure was 
required, and the public perception of the charity needed to be changed from a 
local government sustained body to a county charity worthy of support.  

As result of the project, which involved consultation with trustees, staff, 
stakeholders and the wider public, the Board to Trustees decided to reassess its 
vision and mission as an independent charitable body in the 21st century.  The 

https://www.apsarchaeology.co.uk/
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business plan produced by consultants set out key actions that were required to 
meet this vision within the next 3-5 years and is now used as a working document 
by the senior management team. 

The development of the new business plan allowed the Trust to identify those 
activities that were core to the charitable objectives of the organisation and those 
that are needed to support its financial needs.  

 
The consultancy work undertaken as a result of the Resilient Heritage was 
extended using the Trust’s own resources, and as a result of a new focus on asset 
management, trustees chose to retain ownership of the Old King's Head in Kirton 
and manage this asset, rather than dispose of it (as had been the case with its 
previous project, 116 High Street in Boston).  Work on the marketing and charging 
structure for commercial archaeological services was also reviewed and 
developed. 

Several options and models were considered during the business planning process 
and, with the preferred outcome being to establish separate trading companies 
for both commercial archaeological services and the Old King’s Head in Kirton 
(when it opens as a café and B&B in 2020).  Whilst there remains progress to be 
made, Trustees and the senior management team accept that this separation is 
necessary in order for the Trust’s governance and financial procedures to be more 
robust in the future.   

During the project, the Trust was focused on fundraising for the restoration of the 
Old King’s Head in Kirton, and a wider range of fundraising initiatives were enacted 
for this project. This included community fundraising, crowdfunding, individual 
donors and a wider range of charitable trust funds. This was only possible due to 
the additional capacity and budget available through this project.  

A wider range of sources of funding were also accessed for other charitable 
activities, such as the Castles Study Trust and the Marc Fitch Fund, and a higher 
number of donations were received in 2017/18 and 2018/19 than in previous 
years, and volunteers have been trained to assist with fundraising at a community 
level.   

Whilst corporate sponsorship was sought to support the Heritage Open Days 
programme and the walking festivals, the Trust has not yet found a major sponsor.  
The Lincolnshire Wolds Walking Festival is now being managed by East Lindsey 

https://www.heritagelincolnshire.org/saving
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District Council, the South Lincolnshire Walking Festival has come an end, and the 
Trust is looking for a self-sustaining solution to Heritage Open Days. 

As a result of the project, Heritage Lincolnshire has also been able to attract 
further sources of funding, generating invaluable learning the Trust and key staff, 
who as a result are manage campaigns for future projects (such as Greyfriars in 
Lincoln). 

Training events on both fundraising and business planning were very well attended 
and offered volunteers and staff within a range of heritage organisations new 
skills.  Feedback gained by the Trust from these events suggests that attendees 
have become more informed and confident in their fundraising and project 
planning as a result of this training.  

As a result of the project, Heritage Lincolnshire: 

 Created a business manager role as part of the senior management team.  This 
role has had significant beneficial impact on operations across the Trust.   

 Learned that whilst external consultancy for business planning and fundraising 
can bring a useful perspective and experience to the team, the insight of 
trustees, staff and volunteers is equally important.  Engagement of trustees 
was crucial to ensure that all were committed to the same vision and mission.  

For more information please see: https://www.heritagelincolnshire.org/ 

 

 

  

https://www.heritagelincolnshire.org/
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Newcastle City Council  

‘Implementing a new delivery model for Newcastle's parks – Parks 
Charitable Trust’ 

Newcastle City Council received a Resilient Heritage grant of £237,500 in early 
2017 for the project ‘Implementing a new delivery model for Newcastle's parks – 
Parks Charitable Trust’.  The grant was part of a portfolio of funding that 
contributed to an overall project of £1.8million, and the Resilient Heritage grant 
therefore accounted for close to 13% of the total expenditure. 

 
The aim of the overall project was to establish a new delivery model for 
Newcastle’s public parks ‐ described initially as a Parks Charitable Trust.   

The main driver had been the declining public funding for parks over the last 
decade.  Between 2010-11 and 2015-16 funding for parks in Newcastle was cut 
by more than 90% (from £2.6million to just under £0.25 million).  The basis of 
the project was first described in ‘Fair choices in tough times’, Newcastle City 
Council’s Budget Proposals for 2015-16 which outlined an initial approach to 
addressing this funding challenge: 

“Newcastle benefits from many wonderful parks and open spaces, but with cuts in 
funding these are becoming more difficult for us to sustain at the highest 
standards. Community and ‘Friends of…’ groups are making a major contribution 
and we will support and encourage new and existing groups. We will develop plans 
for a Civic Parks and Heritage Trust to sustain parks maintenance, to mobilise 
volunteers and to invest in the future.” 

The specific aims/approved purposes of the Resilient Heritage grant were: 

 Construction of a business case to inform a full business plan to illustrate the 
viability and sustainability of moving the management of Newcastle parks to 
an independent Charitable Trust.  

 Procurement and delivery of legal and taxation support to advise and draft 
governance documentation and legal agreements prior for the transfer to Trust 
status, including obtaining independent 'Red Book' valuations on each space. 

 Recruitment of a Culture Change Mentor to work with existing parks' staff in 
preparation for moving into the new Trust and to develop community support. 

 Development and delivery of a programme of public engagement utilising 
Newcastle City Council staff as well as professional facilitators and Newcastle 
University's Open Lab to consult across the full range of stakeholders. 
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 Delivery of a programme of training to the new trustees, staff and volunteers 
to skill them appropriately for the future governance, management and 
maintenance of the estate. 

 Learning from the project process to be disseminated across the heritage 
sector, and to be shared via the National Trust’s Future Parks website. 

 
The project has been delivered and all the approved purposes have been 
achieved - in March 2019 all of Newcastle City Council’s parks and 
allotments transferred to The Newcastle Parks and Allotments Trust (now 
renamed Urban Green Newcastle).  Urban Green Newcastle is ‘an independent 
charity responsible for the management and upkeep of the city’s 33 parks and 61 
allotment sites’.  

The remainder of this case study looks at what has been achieved, but also the 
process through which Newcastle City Council and partners achieved this – 
highlighting some of the key aspects and lessons from key staff involved in the 
project that may be of benefit to other organisations. 

The scale and ambition of the project was notable - Newcastle City Council 
describe it (in their own January 2020 evaluation report on the Resilient Heritage 
project) as ‘one of Newcastle City Council’s most complex transformation projects, 
and also its largest land transaction’. 

The sensitive political issues of the project that had to be navigated also 
need to be acknowledged. For the council, this was a transformation project, 
transferring significant accountabilities to a new and unknown body, creating that 
body, and transferring to it a hugely valued public estate for 125 years. 

A critical aspect emphasised by the project was the consistent and public 
leadership delivered by the Council’s executive and lead politicians. The 
project could not have been delivered without this.  As noted by those involved, 
change such as this must be ‘empowered from the top’.  

Those involved highlight that it was critical for the public and key partners be 
fully involved across the full transformation journey to ensure the project’s 
success. This required a very detailed and extensive consultation 
programme which lasted several months, with open feedback sessions continuing 
to be delivered after the main consultation and decision-making events. 

The scale of public consultation was notable – it was the second largest such 
consultation carried out by Newcastle City Council until that point.  In addition, 
the council went to consultation with a ‘concept’.  This meant that the public asked 
questions that the council did not know the answer to, as the project was still at 
the concept stage, and as such, some of the project team were hesitant about 
consulting on a concept.  As a result, the process of public consultation informed 
the final entity of the Trust – in terms of constitution, legal status etc.  It is 
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acknowledged that this process ‘worked out’ but that it was ‘very 
resource intensive’.  However, there is also an acknowledgement that the 
final outcome is better for having been informed by residents themselves. 

The substantial budget within the project for legal and tax advice was a 
critical aspect for the project, as was embedding the legal and finance people 
within the team – making sure they are part of the core team is important for this 
type of project – it is critical that the ‘core team is fully embedded in the 
project’. 

A set of core principles17 were established and used to underpin the approach 
to the design of governance for the Trust – and for those involved these proved 
to be ‘really helpful’ to the process.   

One of the aspects that was challenging was the ‘culture change’ required 
for those involved in the move to Trust – this was a ‘really difficult’ part of the 
project and on reflection could maybe have been done a different way.  There are 
lessons to be learned in terms of implementing and managing culture 
change within the organisation.  It was a huge change and it will take time for 
colleagues within the organisation to realise the change that has occurred and for 
the staff mindset to change. 

Whilst establishing the Trust has been successful, it is acknowledged by core staff 
that ‘only time will tell’ in terms of the ultimate test – i.e. whether the new 
approach results in a sustainable and resilient model for parks and allotments in 
Newcastle.  Thus far, there has only been around six months of operation, so ‘it is 
too early to tell’.  Key staff are all of the same view – it can work in terms of long-
term viability and sustainability and they stand by the model that has been 
developed, whilst acknowledging that how it is implemented will determine 
whether or not it is successful in the long run.  This will very much depend on the 
individuals involved – at Board and officer level. 

Linked to this, taking a long-term perspective is important.  A project such 
as this involved setting up different relationships and developing different 
ways of working.  These all took longer than expected – and this is an 
important lesson from the project. 

Given the scale of overall funding for the project, the role of The National 
Lottery Heritage Fund (in terms of resources) was ‘a drop in the ocean’ – as 
noted above, it accounted for less than 13% of the total cost.  Those involved 
in the project feel that it could have done with ‘four times that amount’ from The 
Fund but acknowledge that it was at the upper limit of the funding available via 
Resilient Heritage programme.  A more consistent approach from The Fund in 
relation to support for this type of transformational project – ensuring that both 
the national and local/regional perspectives are aligned would have been helpful. 

 
17 1. Council priority: parks are not a statutory service, but their successful future is a high priority for the Council. 
2. Public ownership:  parks should remain in Council ownership. 3. Safe and clean:  parks should be clean, and 
visitors should feel and be safe. 4. Free access for all:  parks should be free to access and use but charging for 
some facilities/activities continues and grows. 5. Existing groups: integral – part and parcel of any new solutions. 
6. Your Parks:  no decisions without engaging, listening, problem-solving (together), and feeding back. 7. One 
City: equality of resources and enjoyment across all of the City’s parks – no single park / individual solutions. 8. 
No Privatisation:  parks not transferred to a commercial entity but rather an entity with charitable objectives, 
which preserves the parks and uses available income sources (including commercial), to run the parks. 
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Having the National Lottery Heritage Fund as a funder helped to ‘grease 
the wheels’ at the City Council – with those involved reporting that the council 
may not have funded the project without National Lottery Heritage Fund 
support.  Having funding from The Fund ‘made the case much easier’ in terms of 
garnering internal support for the project from the local authority.  

According to those involved, the project has proved that alternative delivery 
models for parks can work, and the project has helped to influence national 
strategy and policy – e.g. the Future Parks initiative.  The project is a 
national role model and has had strategic influence at the national level.   

The learning from the project has been a key aspect – and notable activity 
has taken place around sharing the learning – through a wide range of forums and 
initiatives including: 

 A national conference that took place in July 2019 where Newcastle City Council 
shared its journey and learning. 

 Project Director Engagements: throughout the project, the Council exchanged 
learning with others via telephone, email, presentations, and meetings.  

 From the outset of the project, and throughout, the Council shared information 
via its website: https://www.newcastle.gov.uk/services/environment-and-
waste/green-spaces/creating-trust-newcastles-parks-allotments  

 National Trust as part of their Future Parks work implemented and maintained 
a bespoke website for sharing learning throughout the project. 

 Newcastle City Council as member of the Future Parks cohort can share 
learning with the cohort. 

 National Trust has also been sharing learning with other local authorities and 
bodies on an ad hoc basis. 

In conclusion, Newcastle City Council reflect that the aim of the project was to 
create a new sustainable body to develop and protect the parks and allotments 
estate for future generations. This body has been created - a registered charity - 
with an openly recruited independent board of trustees and it has been leased the 
parks and allotments for 125 years.  The council openly consulted with the public 
during the transformation and used their feedback to help shape the charity and 
its constitution.  Newcastle City Council have entered into an agreement with the 
Trust whereby it will receive the benefit of up to £9.5m over a period of up to 10 
years to support it on its way to becoming financially independent.  As a result, 
the council reports that it has safeguarded the jobs that delivered the service and 
the Trust has already recruited its own new staff.  Furthermore:  

 The project has helped to protect the parks.  Now that the assets - the parks 
and allotments - have been transferred, they are protected.  

 The funding for parks (up to £9.5million over a period of up to 10 years) is 
ring-fenced and therefore protected through the Trust model. 

 Newcastle City Council were able to achieve this transformation project without 
having to sell any of the parks at all – which they are pleased to have achieved. 

 Newcastle City Council wanted to ensure that ‘uniformity of provision’ was 
achieved across the city - to avoid any imbalance, for example, through ‘posh 

https://www.newcastle.gov.uk/services/environment-and-waste/green-spaces/creating-trust-newcastles-parks-allotments
https://www.newcastle.gov.uk/services/environment-and-waste/green-spaces/creating-trust-newcastles-parks-allotments
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parks’ being well looked after with others being neglected which could have 
occurred under other potential models. 

 The model achieved is something ‘very innovative’ and ‘very creative’ – and 
the Trust has the agility and the ability to do different things. 

In summary (from their own evaluation report) Newcastle City Council note that 
“Delivering a transformation project of this complexity requires strong political 
leadership and ambition, a well-resourced and empowered project team, and 
excellent partnerships. The City Council has provided and facilitated all of these 
requirements, which has enabled it to deliver such a successful project.” 

For more information please see: https://urbangreennewcastle.org/  
  

https://urbangreennewcastle.org/
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Royal West of England Academy  

‘Putting the RWA in the Picture’ 

The Royal West of England Academy (RWA) received a Resilient Heritage grant for 
£9,900 in 2017 for the ‘Putting the RWA in the Picture’ project. 

 
The RWA – Bristol's first art gallery – brings world-class visual art from around the 
world to the South West.  The RWA’s vision is to be the South West’s leading 
centre for the exhibition, exploration and practice of the visual arts, recognised as 
a place that enriches and nourishes the lives of people from all communities and 
backgrounds.   

Through its extensive programme of exhibitions, events, talks and lectures, the 
RWA is committed to providing great art for everybody, and to promoting the 
understanding and enjoyment of art for the widest possible audience.  

‘Putting the RWA in the Picture’ aimed to carry out a range of tasks:  

 surveying the roof lanterns and taking appropriate advice  

 investigating the options for the lift  

 understanding better the options for gallery lighting and improving staff 
knowledge 

 improving the landscaping of the external forecourt and improving seating and 
signage 

 developing the skills of the Facilities Manager and the Head of Development. 

A range of consultants were commissioned to carry out various aspects of these 
tasks – including architects, conservation specialists, cost consultants, structural 
engineers, and environmental engineers.  

Following the modelling of varying interventions in the galleries, the Report’s 
recommendations were: 

 Replace the existing glazing in the roof lanterns with a modern glazing system 
to reduce both solar gain and heat loss, while retaining the existing form and 
glazing pattern of the lanterns 

 Modify the support structure for the lanterns to support the additional load of 
the new glazing 
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 Introduce opening lights into the lanterns to provide natural ventilation in 
extreme conditions 

 Provide general controllable ventilation through new, carefully positioned 
openings in the external walls. 

As a result of receiving the Resilient Heritage funding, a comprehensive report 
was produced which the RWA used to underpin grant applications for essential 
work to the RWA’s roof lanterns.  

Through the Resilient Heritage project RWA staff team increased their 
knowledge and skills, especially around writing grant applications for 
capital works and fundraising, (which included visits to other galleries to learn 
from other organisations). This learning has successfully been put into practice 
and the learning has also been shared with colleagues in the sector. 

A robust cost estimate for the required work was produced, along with timings for 
the project. This detailed information gave the RWA confidence that the 
budgets and timelines are accurate.  

The report from the Resilient Heritage project was also used in the RWA’s 
successful application for Listed Building Consent.  

 
Following completion of the Resilient Heritage project, an application from the 
RWA to Arts Council England for the majority of the funding for the work was 
unsuccessful.  However, things have moved on notably since then.  

The current campaign Light and Inspiration Appeal is a £3.5million project that 
will achieve the following: 

 Make urgent repairs to save the RWA’s Grade II* listed galleries from 
catastrophic failure. 

 Bring world-class art and exhibitions to Bristol, attracting 40% more visitors 
and community users to the RWA. 
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 Extend RWA’s celebrated community and wellbeing programmes so more 
vulnerable and isolated people can find enjoyment through art and creativity. 

 Deliver a step-change in financial and environmental sustainability. 

Thus far, the RWA has secured funding from the National Lottery Heritage Fund, 
Arts Council England, Garfield Weston Foundation, Wolfson Foundation, and 
others.  The reports produced through the Resilient Heritage project have 
been used to underpin all of these funding applications – and as such, the 
contribution of the project to the RWA’s journey towards resilience is well 
recognised.   

For more information please see: https://rwa.org.uk/about-us     

https://rwa.org.uk/about-us
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The Hockey Museum 

‘Shooting for the Goal: Ensuring a sustainable future for The Hockey 
Museum’ 

Early in 2019, The Hockey Museum received a Resilient Heritage grant of £81,500 
to undertake the ‘Shooting for the Goal: Ensuring a sustainable future for The 
Hockey Museum’ project.  

 
The Hockey Museum is the first and only museum of hockey in the world.  It aims 
to preserve, share, and celebrate the rich history and heritage of the sport of 
hockey, not only in Britain where the ‘modern’ game started, but also from all 
round the world.  The museum, currently located in Woking town centre, is home 
to a growing collection of hockey archives, artefacts, and memorabilia – and these 
are made accessible to the hockey family and the wider public through its website, 
newsletters, displays and other exhibitions. 

The Museum was set up as a Trust in the autumn of 2011 before gaining Charitable 
Status in the summer of 2012. It was awarded Full Museum Accreditation by the 
Arts Council England in May 2018. 

The approved purposes for the project were to: 

 Carry out a governance review and create a governance handbook.  

 Produce a new business plan and financial model for the Hockey Museum.  

 Commission audience research and an Audience Development Plan.  

 Commission training for Trustees, staff, and volunteers in a broad range of 
areas including skills relating to collections management, income generation, 
people management and marketing.  

 Fully acknowledge the contribution of lottery players and the HLF grant.  

The Museum did use the Resilient Heritage Strength Checker as part of the 
development of their project, and whilst it is acknowledged that it was a useful 
process, it took a notable amount of time and trustees knew what most of the 
issues were – so it really confirmed what they already thought rather than 
providing anything new.  

The Museum appointed a consultancy company to work with them on the project 
– with the commission covering the following:  

 Audience research and development plan.  

 Income generation and business plan preparation. 

 Governance Review and Handbook preparation. 

 Skills development plan and training. 
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Each workstream was assigned a lead Trustee to liaise with the consultant in terms 
of providing documents and information and develop the key elements of each 
workstream as they unfolded. The consultancy attended a Trustee meeting in late 
Spring 2019 to agree the work programmes on each workstream. 

 
Following the conclusion of the various workstreams, the Interim Chair and 
Secretary drafted a Strategic Action Plan for the Museum (for 2019-2024) which 
incorporated a simple financial model.  

The Strategic Action Plan sets out five key strategic aims for the Hockey 
Museum:  

 Collecting: collecting, researching and preserving the hockey story. 

 Audiences: 

 more engagement online, particularly through social media 

 increased engagement with the Clubs community 

 increased engagement with the Woking community 

 increased engagement with the International community. 

 Outreach: reaching out to players and non-players 

 Digital: digital by default by 2024 

 Sustainability: 

 strengthening the museum’s governance and increasing its diversity 

 increasing and broadening the museum’s income base 

 developing the museum’s skills base through training.  

The Hockey Museum is now in the position where the Trustees know what must 
be done – the challenge will be achieving it.  As such, when considering 
whether or not the organisation is more resilient as a result of the Resilient 
Heritage grant, there is now a clear understanding about what needs to be 
done, which is clearly set out in the Strategic Action Plan – however, this still 
needs to be achieved for the Museum to become more resilient. 

The Hockey Museum plans to go back to the National Lottery Heritage Fund to 
look for funding to support the implementation of the Strategic Action Plan. 

In terms of outcomes, the heritage being better managed will emanate from 
the research that was carried out as part of the project – where the actions that 
need to be taken around the mobile exhibition; the partnership with England 
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Hockey (the primary grant funder); audience development (which is key to 
achieving regular digital engagements, attracting more volunteers, hopefully more 
donors, and ultimately more physical visits to the museum); and collections 
management and digitisation of the collection have all now been identified.  

On skills development, the project helped the Museum to identify key skills that 
need to be added to the Trustee Board, and also identified some short-term key 
training courses for staff and Trustees.  A number of best practice 
comparator/benchmark museums that could be visited were also identified, and it 
is acknowledged that engagement with volunteers needs strengthening and will 
be prioritised. 

Reflecting on the project, there are lessons the Museum would highlight for other 
organisations: 

 The Audience Research went very well – and the key messages that came 
back were very clear, including enhanced use of digital technology; 
development of a travelling exhibition facility; improvements to the customer 
offer. 

 A ‘lightbulb’ moment for the Museum in forward planning was the need to 
research and undertake a feasibility study for a high-quality mobile 
exhibition facility to improve audience engagement; to step up social media 
engagement using England Hockey as a key Partner and their social media 
channels; and to develop club partnerships slowly and steadily. 

 Once the work on possible new income streams had been completed, the 
Visioning Day and subsequent drafting of the Strategic Action Plan were 
extremely productive and enabled a new plan for 2020-2024 to be presented 
to and discussed by all Trustees. This has energised both new and existing 
Trustees and provided a template for what must be achieved in what order 
over the next 5 years. It has starkly identified the funding and skills gaps 
required to deliver the plan. 

 The Governance review was successful in confirming both what and how 
much needs to be done to improve things.  Whilst there is now good 
understanding about what needs to be tackled in what order over the next few 
years, the Museum ran out of time and budget to undertake production of a 
new governance handbook – highlighting the time and effort that this can take. 

 The final aspect that went very well was the engagement between staff and 
Trustees in the Visioning Day and preparation of the key actions required 
to develop the Strategic Action Plan 2020-2024.  This resulted in energised 
staff who shared in the whole process of strategy development. 

 The project is viewed as a great success by the Museum – although it is noted 
that it was very demanding on Trustee and staff time.  The consultancy was 
challenging for some trustees at times and this had to be dealt with – as did 
the mismatch between the ‘theoretical world’ of the consultant and the very 
‘practical world’ of the staff and trustees.  

For more information please see: https://www.hockeymuseum.net/  

  

https://www.hockeymuseum.net/
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The Welsh Georgian Trust 

‘Plas Gunter Mansion’ 

The Welsh Georgian Trust were awarded a Resilient Heritage grant of £10,000 in 
early 2018 for a project about ‘The Gunter Mansion’.  In addition to the Resilient 
Heritage grant, the Trust received £5,000 from the Architectural Heritage Fund. 

The Welsh Georgian Trust was formed in 2011 as a Building Preservation Trust 
using Architectural Heritage Fund and Charity Commission approved 
Memorandum and Articles of Association.  The objects of the Trust are to preserve 
for the benefit of the people of Wales and the Welsh Marches and of the Nation, 
the historical, architectural and constructional heritage that may exist in and 
around Wales and the Welsh Marches in Georgian and Pre-Georgian buildings 
(including any structure or erection, and any part of a building as so defined) of 
particular beauty or historical, architectural or constructional interest. 

 
In early 2020, The Welsh Georgian Trust became Plas Gunter Mansion Trust, to 
reflect the refocusing of the Trust on the Plas Gunter Mansion, which was itself the 
focus of the Resilient Heritage grant. 

Plas Gunter Mansion is a Grade II* listed, 17th Century, town house formerly 
belonging to the Gunter family.  It contains an incredibly important Catholic chapel 
dating from the late 17th Century which was hidden for over two centuries and 
rediscovered in the early 20th Century. 

The main aims (approved purposes) of the Resilient Heritage grant were to 
undertake an architectural conservation survey of Plas Gunter Mansion to 
establish: 

 The extent of surviving historic wall paintings, plasterwork and other features 
for conservation.  

 The building's historical development and original layout. 

WGT will use this information to develop restoration plans and proposals for the 
future use of the building alongside establishing indicative costs. 

The aim of the project was to help the Trust better understand the building and 
start making plans for its future.  This specific project was regarded by the Trust 
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as a prelude to a wider project to restore and find a sustainable use for Plas Gunter 
Mansion. 

Several specialists were appointed to undertake the archaeological investigation, 
and they worked alongside the Welsh Georgian Trust trustees and the Friends of 
Plas Gunter Mansion (a group of volunteers working to save the building, which 
also contains experts and professionals in history and buildings). 

The specialists spent several days examining the building, analysing the findings 
and producing various reports:  

 Archaeological Building Report 

 Survey of wall paintings and decorative plasterwork 

 Project Viability Report 

 Draft Budget Estimate 

The Archaeological Building Report has: 

 Provided evidence for historic wall paintings, plasterwork, and other features, 
which are hidden by later material. It partly revealed their condition and 
indicated the likely conservation issues associated with them. 

 Given more clues to the building's historical development and surviving historic 
fabric, albeit more investigation is needed. 

 Suggested the chapel's original extent, layout, and access. 

Through the project, the Trust learned much more about the different 
building phases and the original layout of Plas Gunter Mansion - although 
some questions remain unanswered and others have been raised.  It also has a 
better understanding of the conservation issues.  From the perspective of 
the Trust, the result of the work was ‘fascinating’ but it ‘posed a lot more 
questions’.   

The Archaeological Building Report allowed the Trust to develop plans for the 
restoration, layout, and future use of the building.  These plans are contained 
within the Project Viability Report, which also helped the Trust to compile 
indicative costs to use for a National Lottery Heritage Fund Stage 1 application. 
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The importance of the Resilient Heritage grant is clear – for the Trust, the grant 
‘was absolutely critical’ to where they are now on the project.  

The Trust submitted an Expression of Interest to The National Lottery Heritage 
Fund which was accepted in July 2019 and they are currently (April 2020) working 
on the development phase application.  As such, there is progress towards the 
heritage being better managed as a result of the project.   

In addition, as part of the move to the Plas Gunter Mansion Trust, the Trust has 
recruited five new trustees – which has enhanced both the capacity and 
capabilities of the Trust, thereby helping to develop the skills of the organisation 
- providing a wider skills base for the Trust as well as increasing the local presence 
with the new trustees being local to the area. 

The change of focus of the Trust indirectly came out of the Resilient Heritage 
project, and as such it has helped to change the direction of the organisation 
and it is anticipated that all of these aspects taken together will help to 
increase the resilience of the Trust.  

In terms of other outcomes, the Trust has also been able to maintain the interest 
of, and support from, members of the public as well as other stakeholders, such 
as the local authority.   

The plan is to restore external and internal features of the early building and 
remove later inappropriate additions and alterations.  The shops will remain, but 
the intention is that the most historically important rooms will be available to visit.  
There will also be a visitors' centre and programme of community involvement. 

The trust believes this arrangement will allow the building to be financially self-
sustaining, while allowing the public to see the most significant rooms and 
embracing history in a modern context relevant to today.  It will also help to 
regenerate that part of the town, therefore making wider contributions to the local 
area, community and economy.  

In terms of lessons for others from the experience of the project, a key aspect is 
the importance of managing the project  – being clear about expectations and 
not making assumptions, keeping a handle on timelines, and who is doing what 
by when.  There is a need to be clear about deadlines and to keep on top of this 
throughout the project.  

As part of this, the Trust has learnt that communication is paramount – 
expectations must be clearly discussed and laid out at the start of a project, 
with milestones and deadlines defined and a contingency built in.  

The Trust acknowledges that, by its nature, the project was a discrete piece of 
work.  However, it has put the Trust in an excellent position to move onto the next 
stage of their plan for Plas Gunter Mansion. 

For more information please see: https://www.plasguntermansion.org.uk/  

 

https://www.plasguntermansion.org.uk/
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